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INTRODUCTION 

 
On June 30, 2017, the New York City Department of Environmental Protection (DEP) submitted the 
Newtown Creek Long Term Control Plan (LTCP) to the New York State Department of Environmental 
Conservation (DEC).  DEP received DEC’s review comments on the LTCP on November 9, 2017.  DEP 
and DEC technical staff discussed technical comments on December 19, 2017.  DEP’s responses were 
sent January 8, 2018, however, some of the comments required additional evaluation and technical 
analysis.  DEP provided the requested information in a Technical Memorandum on April 30, 2018. DEC 
approved the Newtown Creek LTCP on June 27, 2018, with the changes to the LTCP outlined in DEP’s 
January 8, 2018 response letter and April 30, 2018 Technical Memorandum.  The DEC’s June 27, 2018 
approval letter further clarified that with regard to additional floatables control at outfalls BB-009 and 
NCQ-029, DEP shall submit an approvable floatables monitoring plan for these two outfalls as well as for 
floatables post-construction monitoring for CSO outfalls BB-026, NCQ-077, NCB-083 and NCB-015, by 
August 31, 2018.  Based on the outcome of the floatables monitoring, DEC will determine if additional 
floatables control is justified at outfalls BB-009 and NCQ-029.  
 
In discussions held with DEC subsequent to the June 27, 2018 approval letter, it was agreed that the 
additional information developed in response to DEC’s comments on the June 30, 2017 LTCP would be 
incorporated into the LTCP through this Supplemental Documentation. 
 
The information presented below is organized by LTCP section.  All changes are highlighted in yellow.  
Deleted text is marked by strike-outs, and new text is underlined. DEP’s January 8, 2018 response to 
DEC’s November 9, 2017 comment letter on the Newtown Creek LTCP is included as Attachment 1.  
Attachment 2 provides responsiveness summaries to public comments received prior to and following the 
June 30, 2017 submittal of the LTCP to DEC. 
 

 
EXECUTIVE SUMMARY EDITS 
The following edits are hereby incorporated into the Executive Summary of the Newtown Creek LTCP:   

Section 1 (Page ES-4) 

On March 20, 2017, the City submitted extensive comments to EPA on the Draft RI Report.  The City 
concurs with comments from DEC, dated March 16, 2017, and from EPA, dated May 9, 2017, in which 
each stated that “[b]iological data from reference areas with CSO point source discharges indicate risk 
from CERCLA [chemicals of potential concern (COPCs)] as evaluated from these data could be 
significantly decreased to background (reference area) levels even with continuing CSO discharge during 
storm events.” (EPA Comments at ES-3, Specific Comment 9; DEC Comments at 4, Specific Comment 
1.g).  

Section 1 (Page ES-5) 

Table ES-2 is deleted, and replaced in its entirety by the following Table ES-2. 
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Table ES-2.  2008 Baseline CSO Volume and Overflows per Year – Newtown Creek CSOs 

Waterbody/WWTP 
System CSO 

Volume Annual Overflow 
Events 

Total Discharge 
(MG/yr) 

Total 
(No./yr) 

Dutch Kills/BBL(1) BB-004 0.1 1 
BB-009 43.0 34 

Newtown Creek/BBL 

BB-010 0.5 7 
BB-011 1.6 14 
BB-012 0.1 1 
BB-013 16.2 31 
BB-014 1.8 18 
BB-015 0.7 13 

Dutch Kills/BBL BB-026(3) 120 37 
BB-040 1.1 16 

Newtown Creek/BBL BB-042 1.5 22 
BB-043 9.4 32 

English 
Kills/NCWWTP(2) NCB-015(3) 321 31 

Newtown 
Creek/NCWWTP 

NCB-019 3.0 21 
NCB-021 0.0 0 
NCB-022 7.5 29 
NCB-023 0.5 8 
NCQ-029 18.7 40 

Maspeth 
Creek/NCWWTP NCQ-077(3) 300 41 

Newtown 
Creek/NCWWTP NCB-083(3) 314 42 

 NCB-002(4) N/A N/A 
Total  1,161 42 (max) 

Notes: 
(1) BBL = Bowery Bay Low Level Interceptor, to Bowery Bay WWTP 
(2) NCWWTP = Newtown Creek WWTP system 
(3) NCB-015 + NCB-083 + NCQ-077 + BB-026 = 91% of Total Annual Volume. 
(4) NCB-002 is the Newtown Creek WWTP high relief outfall that discharges to Whale Creek Canal. 

This flow is treated before discharge. 
 
 
Section 2 (Page ES-27) 
 
The selection of the preferred alternative is based on multiple considerations including public input, 
environmental and water quality benefits, and costs. A traditional knee-of-the-curve (KOTC) analysis is 
presented in Section 8.5 of the LTCP. As described above, based on that analysis, a 24 26 MGD 
expansion to the BAPS was identified as the most cost-effective alternative for reducing the frequency 
and volume of CSOs from Outfall BB-026 to Dutch Kills. 
 
Section 2 (Page ES-30) 
 
The implementation of the preferred alternative, which would include the storage tunnel for Outfalls NC-
015, NC-083 and NC-077, plus the expansion of the BAPS to 26 MGD, has an estimated NPW ranging 
from $703M to $730M. This estimate reflects $5.0M of annual O&M over the course of 20 years, and an 
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unescalated PBC ranging from $570M to $597M, depending on the final route to be determined in 
subsequent planning and design stages. Costs escalated to the assumed midpoint of construction would 
range from $1,275M to $1,335M.  Note that these costs do not include costs for land acquisition, design 
and construction management. 
 
As a supplemental evaluation, the feasibility of providing floatables control via underflow baffles at outfalls 
BB-009, BB-013, and NCQ-029 was assessed.  This evaluation did not affect the cost, performance, or 
WQS attainment of the preferred alternative described above. The supplemental floatables control 
evaluation determined that modifications to the regulator structures associated with each of the three 
outfalls would be required in order to maintain hydraulic neutrality with the underflow baffles in place.  At 
BB-009 and BB-013, raising and lengthening the static weir would be required, while at NCQ-029, 
lengthening the weir and providing a bending weir would be required.  Based on a preliminary siting 
assessment, the modifications at BB-009 appear to be feasible, but siting limitations would make the 
regulator modifications needed at BB-013 infeasible.  For NCQ-029, more detailed information on existing 
utilities in the vicinity of the regulator structure is required in order to confirm the feasibility of the required 
regulator modifications.  The NPW of providing underflow baffles at BB-009 and NCQ-029 (if feasible) 
was estimated at $25.5M.  This estimate reflects $36,400 of annual O&M cost over the course of 20 
years, and an unescalated PBC of $25.0M. 
 
Section 3 (Page ES-32) 

Summary of Recommend Plan 
Water quality for bacteria and dissolved oxygen in Newtown Creek is projected to be improved through 
the implementation of the following: (1) currently planned improvements including those recommended in 
the 2011 WWFP; (2) planned GI projects: and (3) the implementation of this recommended Newtown 
Creek LTCP alternative which calls for the design, construction, and operation of an expansion of the 
BAPS to 26 MGD to provide 75 percent control of the annual CSO volume at Outfall BB-026, and a CSO 
Storage Tunnel that will be sized to provide 62.5 percent control of Outfalls NC-015, NC-083 and NC-077. 
The final dimensions and route for the storage tunnel will be further evaluated and finalized during 
subsequent planning and design stages. A floatables monitoring program will be implemented to assess 
the need for providing floatables control at outfall BB-009 and potentially at outfall NCQ-029, if feasible. If 
the monitoring program supports the need for floatables control at those two outfalls, the feasibility of an 
underflow baffle and bending weir for floatables control at outfall NCQ-029 would need to be confirmed in 
design. The Dutch Kills aeration system could also be eliminated based on the baseline attainment of the 
Class SD DO criterion.  These identified actions have been balanced with input from the public and 
awareness of the cost to rate payers. 
 
SECTION 1 EDITS 
The following edits are hereby incorporated into Section 1 of the Newtown Creek LTCP: 

Section 1.2 (Page 1-4) 
 
On March 20, 2017, the City submitted extensive comments to EPA on the Draft RI Report.  The City 
concurs with comments from DEC, dated March 16, 2017, and from EPA, dated May 9, 2017, in which 
each stated that “[biological data from reference areas with CSO point source discharges indicate risk 
from CERCLA [chemicals of potential concern (COPCs)] as evaluated from these data could be 
significantly decreased to background (reference area) levels even with continuing CSO discharge during 
storm events.” (EPA Comments at ES-3, Specific Comment 9; DEC Comments at 4, Specific Comment 
1.g). 
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SECTION 2 EDITS 
The following edits are hereby incorporated into Section 2 of the Newtown Creek LTCP: 

Section 2.1.b (Page 2-16) 
 
Figure 2-8 is deleted, and replaced in its entirety by the following Figure 2-8. 
 

Figure 2-8.  Annual Rainfall Data and Selection of the Typical Year 

 

Section 2.1.c (Page 2-17) 

Table 2-4 is deleted, and replaced in its entirety by the following Table 2-4. 

 

Table 2-4.  Bowery Bay WWTP and Newtown Creek WWTP Sewersheds 
Tributary to Newtown Creek: Acreage Per Sewer Category 

Sewer Area Description Area (acres) 
Combined 4,642 
Separate MS4 665 
Direct Drainage 585 
Other(1) 923 

Total  6,815 

Notes:  (1)  “Other” acreage includes cemeteries and the Amtrak Sunnyside rail yard. 

 

  

Standard for WWFP 
(JFK 1988 – 40.7 inches) 

LTCP Typical Year Rainfall 
(JFK 2008 – 46.3 inches) 

5-Year 
Moving Average 
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SECTION 6 EDITS  
The following edits/underlined text are hereby incorporated into Section 6 of the Newtown Creek LTCP: 
 
Section 6.2 (Page 6-9) 
 
Baseline volumes of CSO to Newtown Creek for each outfall for the 2008 typical year are summarized in 
Table 6-2, and baseline volumes at East River CSOs associated with the Newtown Creek and Bowery 
Bay WWTP systems are summarized in Table 6-2a.  The total baseline volumes of CSO, stormwater, and 
direct drainage to Newtown Creek along with the associated fecal coliform, Enterococci, and BOD annual 
loadings are summarized in Table 6-3. The specific SPDES permitted outfalls associated with these 
sources are shown in Figure 6-1. Additional tables that summarize annual volumes and loadings can be 
found in Appendix A. 
 

Table 6-2a.  2008 Baseline CSO Volume and Overflows per Year – East River CSOs 
Associated with Newtown Creek WWTP and Bowery Bay WWTP Systems 

Waterbody/WWTP 
System CSO 

Volume Annual Overflow 
Events 

Total Discharge 
(MG/yr) 

Total 
(No./yr) 

East River/BBL(1) 
 

BB-016 1.8 17 
BB-017 1.7 20 
BB-018 1.1 17 
BB-021 23.4 34 
BB-022 1.0 12 
BB-023 16.4 30 
BB-024 36.4 28 
BB-025 11.0 30 
BB-027 6.1 27 
BB-028 352 44 
BB-029 105 32 
BB-030 27.6 43 
BB-031 3.9 18 
BB-032 1.9 17 
BB-033 6.1 28 
BB-034 202 57 
BB-035 3.9 32 
BB-036 8.9 30 
BB-037 0.6 8 

Steinway Creek/BBL BB-041 84.2 61 

East River/BBL 
BB-045 0.04 1 
BB-046 7.0 33 
BB-047 2.0 21 

Subtotal BBL 904 61 (max) 

East River/NCWWTP(2) 

NC-003 0.4 10 
NC-004 15.9 36 
NC-006 92.2 42 
NC-007 7.5 31 
NC-008 21.6 32 
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Table 6-2a.  2008 Baseline CSO Volume and Overflows per Year – East River CSOs 
Associated with Newtown Creek WWTP and Bowery Bay WWTP Systems 

Waterbody/WWTP 
System CSO 

Volume Annual Overflow 
Events 

Total Discharge 
(MG/yr) 

Total 
(No./yr) 

NC-010 0.0 0 
NC-012 30.8 15 
NC-013 58.3 28 

Wallabout 
Channel/NCWWTP NC-014 607 27 

East River/NCWWTP 

NC-024 0.0 0 
NC-025 0.5 10 
NC-026 0.3 7 
NC-027 13.3 31 
NC-082 0.6 10 

Subtotal NCWWTP 848 42 (max) 
Total 1,752 61 (max) 

Notes: 
(1) BBL = Bowery Bay Low Level Interceptor, to Bowery Bay WWTP 
(2) NCWWTP = Newtown Creek WWTP system  
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SECTION 8 EDITS 
Given the number of edits to Section 8, the entire Section 8 is presented below.  All changes are 
highlighted in yellow, with new text underlined, and deleted text shown with strike-out.  

8.0  EVALUATION OF ALTERNATIVES 

This section describes the development and evaluation of CSO control measures and watershed-wide 
alternatives. A CSO control measure is defined as a technology (e.g., treatment or storage), practice 
(e.g., NMC or BMP), or other method (e.g., source control or GI) of abating CSO discharges or the effects 
of such discharges on the environment. Alternatives evaluated are comprised of a single CSO control 
measure or a group of control measures that will collectively address the water quality objectives for 
Newtown Creek. 

This section contains the following information: 

• Process for developing and evaluating CSO control alternatives that reduce CSO discharges 
and improves water quality (Section 8.1). 

• CSO control alternatives and their evaluation (Section 8.2). 

• CSO reductions and water quality benefits achieved by the higher-ranked alternatives, as 
well as their estimated costs (Sections 8.3 and 8.4). 

• Cost-performance and water quality attainment assessment for the higher-ranked alternatives 
for the selection process of the preferred alternative (Section 8.5). 

As presented in Section 6.2, Table 6-4, three sets of WQS, including fecal coliform and Enterococci 
bacteria WQ criteria and DO criteria, were used to evaluate CSO control alternatives and their 
corresponding levels of attainment. These evaluations include both existing and possible future WQ 
criteria.  

It should be noted that while this LTCP focuses on attaining WQS in accordance with the CWA and New 
York State Environmental Conservation Law, EPA is also evaluating the presence of hazardous 
substances in Newtown Creek in accordance with CERCLA. A draft Remedial Investigation Report was 
submitted to EPA on November 15, 2016 by the non-City PRPs and is under EPA review. EPA is 
currently overseeing the performance of a Feasibility Study, also by the non-City PRPs, to evaluate 
potential remedies for Newtown Creek based on data collected during the Remedial Investigation, as well 
as on additional sampling and studies. EPA expects to issue a ROD for Newtown Creek, which will set 
forth EPA’s selected remedy for Newtown Creek, in 2020, and it is possible that the ROD may include a 
CSO mitigation component.  

8.1  Considerations for LTCP Alternatives under the Federal CSO Policy 

This LTCP addresses the water quality objectives of the CWA and the New York State Environmental 
Conservation Law. This LTCP also builds upon the conclusions presented in DEP’s June 2011 Newtown 
Creek WWFP. As required by the 2012 CSO Order, when the proposed alternative set forth in the LTCP 
will not achieve Existing WQ Criteria or the Section 101(a)(2) goals, a Use Attainability Analysis (UAA) 
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must be prepared. A UAA is the mechanism to examine whether applicable waterbody classifications, 
criteria, or standards should be adjusted by the State. If deemed necessary, the UAA would assess 
compliance with the next higher classification that the State would consider in adjusting WQS and 
developing waterbody-specific criteria. The remainder of Section 8.1 discusses the development and 
evaluation of CSO control measures and watershed-wide alternatives to comply with the CWA in general, 
and with the CSO Control Policy in particular. This section describes the evaluation factors considered for 
each alternative and a description of the process for evaluating the alternatives.  

8.1.a  Performance 

A summary of the IW model output data for volume and frequency of discharge of the CSO outfalls to 
Newtown Creek and its tributaries is provided in Table 8-1. The locations of these outfalls are shown in 
Figure 8-1. 

Table 8-1.  CSO Discharges Tributary to Newtown Creek 
(2008 Typical Year) 

Combined Sewer 
Outfalls Receiving Waters 

Discharge 
Volume  
(MGY) 

No. of 
Discharges 

Percentage of 
Total CSO 

Discharge to 
Newtown Creek 

BB-026  Dutch Kills 120 37 10.3% 
NC-077 Maspeth Creek 300 41 25.8% 
NC-083 East Branch 314 42 27.0% 
NC-015 English Kills 321 31 27.7% 

Subtotal - Four 
Largest Outfalls 

Newtown Creek and 
Tributaries 1,055 42 (max.) 90.9% 

BB-004 Dutch Kills 0 1  
BB-009 Dutch Kills 43 34 3.7% 
BB-040 Dutch Kills 1 16 <1.0% 

BB-010 Newtown Creek  1 7 <1.0% 

BB-011 Newtown Creek  2 14 <1.0% 

BB-012 Newtown Creek  0 1 <1.0% 
BB-013 Newtown Creek  16 31 1.4% 
BB-014 Newtown Creek  2 18 <1.0% 

BB-015 Newtown Creek  1 13 <1.0% 

BB-042 Newtown Creek  2 22 <1.0% 

BB-043 Newtown Creek  9 32 <1.0% 

BB-049 Newtown Creek 0 0 0.0% 
NCB-019 Newtown Creek 3 21 <1.0% 
NCB-021 Newtown Creek 0 0 0.0% 
NCB-022 Newtown Creek 7 29 <1.0% 
NCB-023 Newtown Creek 0 8 <1.0% 
NCQ-029 Newtown Creek 19 40 1.6% 

Subtotal – Other 
Outfalls 

Newtown Creek and 
Dutch Kills 106 40 (max.) 9.1% 

Total CSO Newtown Creek and 
Tributaries 1,161 42 (max.) 100% 
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Figure 8-1.  CSO Discharges to Newtown Creek 

As indicated in Table 8-1, four CSO outfalls - BB-026, NCQ-077, NCB-083 and NCB-015 - generate 
91 percent of the total annual CSO discharge volume. None of the other outfalls contributes more than 
four percent of the total, and most contribute less than one percent of the total. The four outfalls that 
generate the largest volumes are located at the head ends of four Newtown Creek tributaries: Dutch Kills, 
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Maspeth Creek, East Branch and English Kills, respectively. Because of their headwater locations, the 
water quality impacts of the loadings from the four largest outfalls are generally measurable throughout 
the Creek. 

To determine the influence of CSO control on the attainment of existing and future WQ criteria, a 
Performance Gap Analysis was performed. The results of the analysis are summarized in Section 6.3. 
The evaluations concluded that a performance gap exists because both the Primary Contact WQ Criteria 
for fecal coliform bacteria and the Class SD DO criterion will not be attained under baseline conditions. As 
a result, the evaluation of performance for the Newtown Creek alternatives related to bacteria focused on 
improving the attainment of Primary Contact Bacteria WQ criteria and the designated Class SD DO 
criterion (>3.0 mg/L). The alternatives evaluations also considered the level of control necessary to 
achieve the DEC goal for a time to recovery of less than 24 hours after a wet-weather event. Additionally, 
improvements to the attainment of Potential Future WQ Criteria (RWQC) and the Class SC DO criterion 
that would be realized by the selected CSO mitigation alternatives have been evaluated and reported. 

The analyses in Section 6 showed that under baseline conditions, annual attainment with Existing WQ 
Criteria for bacteria ranged from 42 to 83 percent, with lower attainment projected towards the head end. 
While 100 percent CSO control would improve overall annual attainment with Existing WQ Criteria for 
bacteria, modeling still projected non-attainment in English Kills and East Branch, with an annual 
attainment of 83 percent. Under baseline conditions during the recreational season (May 1st through 
October 31st), attainment with Existing WQ Criteria for bacteria ranged from 67 to 100 percent, with lower 
attainment projected towards the head end. With 100 percent CSO control, projected recreational season 
(May 1st through October 31st) attainment with Existing WQ Criteria for bacteria was projected to be 
100 percent. Overall, the dissolved oxygen had a projected annual attainment with the Existing Class SD 
WQ Criterion for DO between 90 and 100 percent under baseline conditions that includes seasonal 
aeration in English Kills and East Branch. Dutch Kills without aeration was projecting an annual 
attainment with the Existing WQ Criterion for DO between 98 and 99.9 percent. 

The primary goals for the development and evaluation of control alternatives are the ability to achieve 
bacteria load reduction and to attain applicable water quality criteria. The control of floatables is also an 
important goal and is a consideration for all alternatives. The evaluation of control alternatives typically 
follows a two-step process. First, based upon IW watershed model runs for the typical year rainfall (2008), 
the level of CSO control of each alternative is established, including the reduction of CSO volume, fecal 
coliform and Enterococci loading. The second step uses the estimated levels of CSO control to project 
levels of attainment in the receiving waters. This latter step uses the Newtown Creek Receiving Water 
Quality Model (NCRWQM). LTCPs are typically developed with alternatives that span a range of CSO 
volumetric (and loadings) reductions. Accordingly, this LTCP includes alternatives that consider a wide 
range of reductions in CSO loadings - up to 100 percent CSO control - including investments in green and 
grey infrastructure. Intermediate levels of CSO volume control, approximately 25, 50 and 75 percent, are 
typically also evaluated. Table 8-2 provides a summary of the required storage volume and associated 
peak flow rates that would have to be diverted from the outfalls for each of these levels of CSO control for 
the four largest CSO outfalls.  
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Table 8-2.  Summary of Storage and Peak Flow Rates Required for  
Each Level of CSO Control for the Four Largest Outfalls 

Required Capacity 25% CSO 
Control 

50% CSO 
Control 

75% CSO 
Control 

100% CSO 
Control 

Storage Capacity (MG)  11 30 59 138 
Diverted Peak Flow (MGD)(1) 67 165 343 1,833 
Note: 

(1)  Peak flow that would have to be conveyed to storage or treatment to provide the targeted level of CSO 
control. 

Figures 8-2 and 8-3 show plots of the required volumes and flow rates for these four large outfalls. 

 

 

Figure 8-2.  Required Storage Volume for Various Levels of CSO Control for Four Largest Outfalls 
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Figure 8-3.  Required Diverted Peak Flow for Various Levels of CSO Control for the  
Four Largest Outfalls 

8.1.b  Impact on Sensitive Areas 

In developing LTCP alternatives, special effort is made to minimize the impact of construction, to protect 
existing sensitive areas, and to enhance water quality in sensitive areas. As described in Section 2.0, no 
sensitive areas were identified within the Newtown Creek watershed. As such, only construction impacts 
were considered, as appropriate. 

8.1.c  Cost 

Cost estimates for the alternatives were computed using a costing tool based on parametric costing data. 
This approach provides an AACE Class 5 estimate (accuracy range of minus 20 to 50 percent to plus 
30 to 100 percent), which is typical and appropriate for this type of planning evaluation. For the purpose 
of this LTCP, all costs are in February 2017 dollars. 

For the LTCP alternatives, Probable Bid Cost (PBC) was used as the estimate of the construction cost. 
Annual operation and maintenance costs were then used to calculate the total or net present worth 
(NPW) over the projected useful life of the project. In general, a lifecycle of 20 years and an interest rate 
of 3.0 percent were assumed resulting in a Present Worth Factor of 14.877. However, for tunnel 
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alternatives, which provide longer service, a 100-year lifecycle was considered and a corresponding 
Present Worth Factor of 31.599 was used. 

To quantify costs and benefits, alternatives were compared based on reductions of both CSO discharge 
volume and bacteria loading against the total cost of the alternative. These costs were then used to plot 
the performance and attainment curves. A pronounced inflection point appearing in the resulting graphs, 
the so-called knee-of-the-curve point, suggests a potential cost-effective alternative for further 
consideration. In theory, this would reflect the alternative that achieves the greatest appreciable water 
quality improvements per unit of cost. However, cost/performance or cost/attainment curves do not 
always identify a distinct “knee,” and if an alternative does fall on a distinct “knee,” it may not necessarily 
be the preferred alternative. The final, or preferred, alternative must be capable of improving water quality 
in a fiscally responsible and affordable manner to ensure that resources are properly allocated across the 
overall citywide LTCP program. These monetary considerations also must be balanced with 
non-monetary factors, such as construction impacts, environmental benefits, technical feasibility, and 
operability, which are discussed below. 

8.1.d  Technical Feasibility 

Several factors were considered when evaluating technical feasibility, including: 

− Effectiveness for controlling CSO 

− Reliability 

− Implementability 

The effectiveness of CSO control measures was assessed based on their ability to reduce CSO 
frequency, volume and load. Reliability is an important operational consideration, and can have an impact 
on overall effectiveness of a control measure. Therefore, reliability and proven history were used to 
assess the technical feasibility of a CSO control measure.  

Several site-specific factors were considered to evaluate an alternative’s implementability, including 
available space, neighborhood assimilation, impact on parks and green space, and overall practicability of 
installing - and later maintaining - CSO controls. In addition, the method of construction was factored into 
the final selection. Some technologies require specialized construction methods that typically incur 
additional impacts as well as costs. 

8.1.e  Cost-Effective Expansion 

All alternatives evaluated were sized to handle the CSO volumes based on the 2008 typical year rainfall 
and 2040 design year dry-weather flows, with the understanding that the predicted and actual flows may 
differ. To help mitigate the difference between predicted and actual flows, adaptive management was 
considered for those CSO technologies that can be expanded in the future to capture or treat additional 
CSO flows or volumes, should it be needed. In some cases, this may have affected where the facility 
would be constructed, or gave preference to a facility that could be expanded at a later date with minimal 
cost and disruption of operation.  

Breaking construction into segments allows adjustment of the design of future phases based on the 
performance of already-constructed phases. Lessons learned during operation of current facilities can be 
incorporated into the design of future facilities. However, phased construction also exposes the local 
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community to a longer construction period. Where applicable, for those alternatives that can be 
expanded, the LTCP takes into account the ease of expansion, what additional infrastructure may be 
required, and if additional land acquisition would be needed. 

As regulatory requirements change, other water quality improvements may be required. The ability of a 
CSO control technology to be retrofitted to address additional pollutant parameters or more stringent 
discharge limits strengthens the case for application of that technology.  

8.1.g  Long Term Phased Implementation 

Recommended LTCP implementation steps associated with the preferred alternative are typically 
structured in a way that makes them adaptable to change by expansion and modification resulting from 
possible new regulatory and/or local drivers. If applicable, the project(s) would be implemented over a 
multi-year schedule. Because of this, permitting and approval requirements must be identified prior to 
selection of the alternative. With the exception of GI, which is assumed to occur on both private and 
public property, most of the CSO grey technologies target municipally owned property and right-of-way-
acquisitions. DEP will work closely with other NYC agencies and, as necessary, with NYS, to ensure 
proper coordination with other government entities.  

8.1.h  Other Environmental Considerations 

DEP has considered minimizing impacts on the environment and surrounding neighborhood during 
construction. These impacts could potentially include traffic, site access issues, park and wetland 
disruption, noise pollution, air quality, and odor emissions. To minimize environmental impacts, they will 
be identified with the selection of the preferred plan and communicated to the public. The specific details 
on mitigation of the identified concerns and/or impacts, such as erosion control measures and the 
rerouting of traffic, are addressed later as part of a pre-construction environmental assessment.  

8.1.i  Community Acceptance 

As described in Section 7, DEP is committed to involving the public, regulators, and other stakeholders 
throughout the planning process. Community acceptance of the recommended plan is essential to its 
success. As such, DEP uses the LTCP public participation process to present the scope of the LTCP, 
background, newly collected data, WQS and the development and evaluation of alternatives to the public 
and to solicit its support and feedback. The Newtown Creek LTCP is intended to improve water quality, 
and public health and safety are its priorities. The goal of raising awareness of and access to waterbodies 
was also considered throughout the alternative analysis. Several CSO control measures, such as GI, 
have been shown to enhance communities while increasing local property values. As such, the benefits of 
GI were considered in the formation of the baseline and the final recommended plan. 

8.1.j  Methodology for Ranking Alternatives 

The multi-step evaluation process DEP used to develop the Newtown Creek LTCP accomplished the 
following:  

1. Evaluated benchmarking scenarios, including baseline and 100 percent CSO control, to establish 
a range of controls within the Newtown Creek watershed for consideration. The results of this 
step were described in Section 6. 

2. Used baseline conditions to prioritize the CSO outfalls for possible controls.  
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3. Developed a list of promising control measures for further evaluation based in part on the 
prioritized CSO list. 

4. Established levels of intermediate CSO control that provide a range between baseline and 
100 percent CSO control for the receiving water quality simulations that were conducted. 

5. Held a Challenge Team Workshop on March 31, 2016, to brainstorm ideas ahead of the formal 
alternatives development process. 

6. Toured the Narragansett Bay Commission (Providence, RI) CSO tunnel (as part of the Flushing 
Bay LTCP development) on October 19, 2016, to solicit feedback and lessons learned. 

7. Conducted an initial “brainstorming” meeting with DEP staff on January 12, 2017, to review the 
most promising control measures and to solicit additional options to explore.  

8. Held a meeting with DEP Bureau Executives on January 30, 2017, to develop presentation 
materials for joint DEC/EPA meeting.  

9. Held a meeting with DEC and EPA staff on February 16, 2017, to present water quality sampling 
results, baseline modeling, WQS attainment and preliminary CSO control alternatives, and to 
review the progress to-date on the alternatives development. 

10. Held a second “brainstorming” meeting with DEP staff on March 22, 2017, to further review 
additional details on the most promising control measures and to solicit additional options to 
further explore.  

11. Conducted meetings with DEP staff on March 30 and April 4, 2017, to prepare for Inter-Bureau 
Alternatives Workshop. 

12. Conducted a follow-up workshop with operations staff on April 10 2017, to review the progress 
to-date on the alternatives development and to solicit input and concerns on operability, and to 
select a shortlist of retained alternatives. 

13. Toured the Monroe County (Rochester, NY) CSO tunnel on May 10, 2017, to solicit feedback and 
lessons learned. 

14. Presented findings of retained alternatives to DEC on June 13, 2017. 

The focal points of this process were the meetings and workshops listed above. Prior to the first meeting, 
the control measures that were evaluated in the 2011 WWFP were revisited from the perspective of the 
LTCP goal statement and in light of the implemented WWFP controls. Additional control measures were 
also identified and assessed. The resultant control measures were introduced at the first meeting. Based 
on discussions at that meeting, further additional control measures were identified. A preliminary 
evaluation of these control measures was then conducted including an initial estimation of costs and 
water quality CWA impacts. During the second meeting, promising alternatives were reviewed in more 
detail. The LTCP workshops, attended by a broader array of DEP operational and engineering staff, 
included updated alternative assessments. 

Categories of control measures considered included, Source Control, System Optimization, CSO 
Relocation, Water Quality/Ecological Enhancement, Treatment and Storage. Specific control measures 
considered under each category were as follows: 
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Source Control 
− Additional and Existing Green Infrastructure 
− Sewer Separation  

 
System Optimization 

− Fixed Weirs 
− Parallel Interceptor/Sewer 
− Inflatable Dams, Bending Weirs or Control Gates 
− Pumping Station Expansion/Optimization 

 
CSO Relocation 

− Gravity Flow Tipping to Other Watersheds 
− Pumping Station Modification 
− Flow Tipping with Conduit/Tunnel and pumping 

 
Water Quality/Ecological Enhancement 

− Floatables Control 
− Environmental Restoration 
− In-Stream Aeration 
− Flushing Tunnel 

 
Treatment 

− Outfall Disinfection 
− Retention Treatment Basin 
− High Rate Clarification 
− WWTP Expansion 

 
Storage 

− In-System/Outfall 
− Shaft 
− Tank 
− Tunnel 

Figure 8-4 presents these control measures according to their relative cost and level of complexity. The 
control measures in the upper left corner are generally the least costly and least complex to construct 
and/or operate, while those towards the lower right are the most costly and most complex to construct 
and/or operate. The level of loading removal performance of each measure typically corresponds with the 
level of cost and complexity. 

Following the initial screening meeting, control measures were advanced to a second level of evaluation 
with the exception of the following (either marked with an “X” or highlighted as an ongoing project in 
Figure 8-4): 
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Figure 8-4.  Matrix of CSO Control Measures for Newtown Creek 
 
 
 
 

• Additional and Existing Green Infrastructure (GI): Newtown Creek is a priority target area for 
DEP’s Green Infrastructure Program. DEP has installed or plans to install over 1,300 GI assets 
consisting of right-of-way (ROW) practices, public property retrofits, and GI implementation on 
private properties. Figure 8-5 illustrates the location of the built or planned GI projects. While GI 
will be encouraged in areas proposed for redevelopment, site characteristics in publicly owned 
rights-of-way throughout the sewershed limit the ability to implement additional GI. As noted in 
Section 5, the GI in the Newtown Creek watershed is projected to result in a CSO volume 
reduction of approximately 83 MGY, based on the 2008 baseline rainfall condition. Because the 
application of additional GI would rely on commitments from private property owners, it is not 
feasible to identify and commit definitively to such private GI projects within the timeframe for 
development of this LTCP. As a result, application of additional GI will not be evaluated as part of 
this LTCP. Nevertheless, DEP will continue to develop programs to incentivize the application of 
GI by private property owners for the purposes of managing stormwater runoff. 
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Figure 8-5.  Built and Planned Green Infrastructure Projects 
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• Sewer Separation: The drainage areas tributary to the four largest CSO outfalls - BB-026, 
NC-077, NC-083 and NC-015 - are expansive and generate large volumes of annual discharge. 
The cost and disruption to the neighborhoods to separate sewers would be significant while only 
providing limited water quality benefits due to the resultant stormwater discharges. DEP has 
typically employed so-called high level storm sewer (HLSS) – i.e., the removal of public rights-of-
way runoff from streets and sidewalks – only where localized flooding problems have occurred, 
rather than as a CSO control measure. Because flooding has not been identified as an issue in 
this watershed, HLSS was not considered for Newtown Creek.  

As a partial separation alternative, DEP considered redirecting the stormwater runoff generated 
on the large area of cemeteries along the northeastern edge of the Newtown Creek watershed. 
IW modeling indicated that about a 12 percent basin-wide CSO volume reduction could possibly 
be achieved by rerouting that stormwater directly to Newtown Creek. However, after further 
evaluation, it was determined that, as with HLSS, extensive new conveyance piping would be 
needed to redirect the cemetery-generated runoff to the Creek. As a result, both HLSS and this 
focused cemetery-generated stormwater redirection were eliminated from further consideration. 

• Inflatable Dams, Bending Weirs, Control Gates: Mechanical methods of regulating CSO were 
evaluated under the 2011 WWFP. As described above, of these measures, bending weirs were 
deemed the most applicable control for the four largest outfalls due to the concern of adverse 
upstream hydraulic grade line impacts. Because the bending weirs already are being 
implemented, and nothing has changed regarding the potential hydraulic grade line impacts of the 
other technologies, these control measures were eliminated from further consideration, except as 
noted below under Floatables Control. 

• Pumping Station Modification: The majority of the combined sewage in the Newtown Creek 
watershed is pumped to the Newtown Creek WWTP through the Brooklyn/Queens Pumping 
Station (BQPS). Per the Newtown Creek WWTP WWOP, the BQPS pumps a maximum of 
400 MGD to the plant. The pumping station and the system of gates that control the inflow to the 
wet well were upgraded recently. The Newtown Creek WWTP also receives flow from the 
Manhattan portion of the sewershed via the Manhattan Pumping Station. Theoretically, flow from 
the Manhattan Pumping Station could be throttled during wet-weather, and the capacity of the 
BQPS expanded to keep the total peak flow to Newtown Creek WWTP at its peak design 
capacity of 700 MGD. However, hydraulic evaluations and the IW model have indicated that 
increasing the capacity of the BQPS would not significantly reduce CSO volumes to Newtown 
Creek, due to conveyance limitations along the Morgan Avenue interceptor (i.e., the additional 
peak flow could not get to the pumping station). As a result, further modification of the BQPS 
was not considered. The expansion of the Borden Avenue Pump Station was identified for 
further evaluation as described below. No other sanitary pump stations within the Newtown 
Creek drainage area discharge to the Bowery Bay WWTP system. 

 
• Floatables Control: Underflow baffles are being installed currently were recently constructed at 

the four largest outfalls (BB-026, NC-015, NC-077 and NC-083) as part of the Bending 
Weirs/Floatables Control Project recommended in the 2011 WWFPRegulator Improvement 
Project, and a floatables control boom is located at the mouth of Maspeth Creek and near the 
head-end of English Kills and East Branch . Further, the control measures described below that 
include storage or treatment would inherently also capture floatables. As such, additional 
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measures that specifically target floatables control were not initially considered. However, in 
response to comments from the DEC, providing underflow baffles at regulators associated with 
the next three largest outfalls to Newtown Creek in terms of annual overflow volume (BB-009, BB-
013, and NCQ-029) was evaluated.  The findings of this evaluation are presented in Section 
8.2.a.1 below. 

• Environmental Dredging: DEP conducted maintenance dredging of portions of Newtown Creek in 
April/May 2014. The dredging area encompassed the lower portion of the Creek, approximately 
between the mouth and Whale Creek, to improve navigability up to the new sludge loading dock 
near the Newtown Creek WWTP. Because EPA is currently evaluating dredging alternatives 
under the Superfund process, DEP did not consider that measure under this LTCP. 

• In-stream Aeration: In-stream aeration has already been installed in English Kills and in East 
Branch. WQ modeling evaluations indicated that without those aeration systems, the Class SD 
DO criterion would not be achieved in the upstream reaches of Newtown Creek even with 75 
percent CSO control. With 100 percent CSO control, the criterion still would not be met at Station 
NC-014 in English Kills. Therefore, it is recommended that the East Branch and English Kills 
aeration systems remain in operation. However, the WQ assessments indicated that the Class 
SD DO criterion is currently being met in Dutch Kills and the main trunk of Newtown Creek under 
baseline conditions. Therefore, the previously-proposed Dutch Kills aeration system is 
recommended to be eliminated.  

• High Rate Clarification: High rate clarification is typically employed for CSO discharges when high 
levels of suspended solids and BOD reductions are targeted for control in addition to bacteria and 
floatables. Because high rates of removal of these parameters were not identified as concerns for 
the Newtown Creek watershed, this control measure was eliminated from further consideration.  
 

• WWTP Expansion: As noted above, the benefit of expanding the WWTP capacity would be 
limited by the capacity of the collection system to convey additional wet-weather flow to the plant. 
In addition, because space constraints limit the ability to expand existing plant processes, storage 
or remote treatment was considered in lieu of WWTP expansion. 

 

• Storage Shafts: Shaft storage involves constructing a deep circular shaft to provide storage, with 
pump-out facilities to dewater the shaft after the storm event. Shaft storage construction 
techniques would be similar to those used to construct deep tunnel drop or access shafts. The 
benefit of shaft storage is that it allows for relatively large storage volumes with relatively small 
facility footprints. Disadvantages of shaft storage include limits to the depth of shafts, complex 
dewatering pumping operations, and difficult maintenance. Another disadvantage is that very few 
operating shaft storage systems exist from which to gain insight on operational issues and 
experience. Finally, the largest shaft currently in operation is 7.5 MG. Using that size as a 
maximum, multiple units would be required at the largest Newtown Creek outfalls. Because the 
range of levels of CSO control could be provided by more conventional tunnels or, in some cases, 
tanks, storage shafts do not offer advantages sufficient to outweigh their disadvantages. For 
these reasons, shaft storage was eliminated from further evaluation. 

The evaluation of the retained control measures is described in Section 8.2. 
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8.2    Matrix of Potential CSO Reduction Alternatives to Close Performance Gap 
from Baseline 

Each control measure was initially evaluated on three of the key considerations described in Section 8.1: 
(1) benefits, as expressed by level of CSO control and attainment; (2) costs; and (3) challenges, such as 
siting and operations. Using this methodology, the retained control measures listed in Section 8.1 were 
evaluated on a cost-performance basis and used to develop the basin-wide alternatives. 

Following the LTCP outline, these control measures are described under the following categories: Other 
Future Grey Infrastructure, Other Future Green Infrastructure and subsets thereof. 

8.2.a  Other Future Grey Infrastructure  

For the purpose of this LTCP, “Other Future Grey Infrastructure” refers to potential grey infrastructure 
beyond existing control measures implemented based on previous planning documents. “Grey 
infrastructure” refers to systems used to control, reduce, or eliminate discharges from CSOs. These are 
the technologies that DEP and other wastewater utilities typically have used in their CSO planning and 
implementation programs. They include retention tanks, tunnels and treatment facilities, including satellite 
facilities, and other similar capital-intensive facilities.  

Grey infrastructure projects implemented under previous CSO control programs and facility plans, such 
as the 2011 WWFP, are described in Section 4. To summarize, those projects include:  

1. Upgrade of Brooklyn/Queens Pumping Station to 400 MGD capacity. 

2. The Regulator Improvement Project to install underflow baffles and bending weirs at 
regulators associated with the four largest CSO outfalls, specifically BBL-4, NCQ-01, NCB-
01 and the NC-St. Nicholas Weir regulator. Figure 8-6 shows the longitudinal profile at one of 
the regulators, NCQ-01. 

3. In-stream aeration at English Kills and East Branch (Figure 8-7). 
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Figure 8-6.  Bending Weir and Underflow Baffle at Regulator NCQ-01 
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Figure 8-7.  In-Stream Aeration at English Kills and East Branch 

Additional grey infrastructure alternatives that were considered in the development of this LTCP are 
described here.  
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8.2.a.1 System Optimization - Sewer Enhancements 

Sewer enhancements typically include measures to optimize the performance of the sewer system by 
taking advantage of in-system storage capacity to reduce CSO through automated controls or 
modifications to the existing collection system infrastructure. Examples include: regulator or weir 
modifications including fixed and bending weirs; control gate modifications; real time control; and 
increasing the capacity of select conveyance system components, such as gravity lines, pumping stations 
and/or force mains. Force main relocation or interceptor flow regulation would also fall under this 
category. These control measures generally retain more of the combined sewage within the collection 
system during storm events. The benefits of retaining this additional volume must be balanced against the 
potential for sewer back-ups and flooding, or the relocation of the CSO discharge elsewhere in the 
watershed or in an adjacent watershed. Viability of these control measures is system-specific, depending 
on existing physical parameters such as pipeline diameter, length, slope and elevation.  

As part of the control measure review process described in Section 8.1, two system optimization 
measures passed the initial screening process and were subsequently developed and evaluated for 
Newtown Creek, while other system optimization measures were not carried forward, as described 
below. The evaluation of floatables control for outfalls BB-009, BB-013, and NCQ-029 is presented at the 
end of this section. 

Fixed Weirs: Regulator improvements were recommended under the 2011 WWFP and resulted in the 
Regulator Improvement Project. The project evaluated opportunities to improve wet-weather capture 
and conveyance for treatment at the Newtown Creek WWTP, along with floatables control. To 
neutralize adverse impacts on the upstream hydraulic grade line, bending weirs were deemed 
preferable to fixed weirs and are now being installed at the key regulator structures associated with 
Outfalls BB-026, NC-077, NC-083 and NC-015. As a result of this ongoing work at the four largest CSO 
outfalls, this control measure was eliminated from further consideration as a stand-alone CSO reduction 
alternative for this LTCP. However, DEP evaluated relocating overflow between two large outfalls by 
replacing the existing bending weirs with lower fixed weirs at either Outfall NC-015 or NC-083. These 
evaluations targeted the potential elimination of a diversion structure, conveyance, and in some cases, 
a drop shaft, that would no longer be necessary under other CSO reduction alternatives (e.g., tunnel), if 
the overflows from one of these outfalls could be significantly relocated to the other outfall. These 
evaluations revealed that little CSO would be relocated from one outfall to the other due to capacity 
limitations in the existing conveyance piping. For this reason, this concept was not developed further in 
this LTCP. 

Parallel Interceptor/Sewer: Construction of a major near-surface relief pipe parallel to the existing 
interceptors would have significant constructability and construction impact issues due to the size of the 
streets, level traffic and density of existing utilities, particularly along the existing Morgan Avenue 
Interceptor or the Long Island City Interceptor. Trenchless construction would not fully mitigate these 
challenges. For these reasons, parallel interceptors were not advanced as alternatives. However, other 
control measures targeting the conveyance of additional combined sewage from the upper end of 
Newtown Creek watershed to the Newtown Creek WWTP were evaluated. Specifically, a consolidation 
conduit was evaluated that would run along the northern portion of the watershed, capturing CSO 
discharges at Outfalls NC-015, NC-083 and NC-077, immediately downstream of the regulators. 
Because this conduit would convey CSO to a retention/treatment basin (RTB), it is described below as 
part of Alternative RTB-1, a treatment-based CSO control alternative.  
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Pumping Station Optimization: In addition to pumping station upgrade or expansion (see below), the 
operation of a station could also be evaluated to ensure that it is optimized with respect to its ability to 
maximize the amount of wet-weather flow that is controlled (treated or stored). For example, as noted 
above, two pumping stations feed flow to the Newtown Creek WWTP, and the adjustment of the rate of 
pumped flow from one (e.g., Manhattan Pumping Station) would affect the flow amount of flow that 
could be pumped from the other (e.g., BQPS). However, as also noted under the “Pumping Station 
Modification” alternative above, interceptor capacity would limit the CSO reduction benefit from 
increasing the BQPS capacity. As a result, the LTCP evaluations focused on optimizing the Kent 
Avenue interceptor gate controls, seeking to maximize the flow from the Morgan Avenue interceptor 
that enters the BQPS wet well. Because the conveyance capacity of the Morgan Avenue interceptor, 
through which the regulated flow from Outfalls NC-077, NC-083 and NC-015 is conveyed, is limited to 
approximately 211 MGD, further throttling of the Kent Avenue Gate would not allow more flow from the 
Morgan Avenue interceptor to reach the pumping station wet well. Consistent with the analyses 
conducted in the WWFP, the LTCP evaluations concluded that pumping station optimization alone, 
without significant conveyance relief works along the Morgan Avenue interceptor system, would not 
result in CSO reduction at Outfalls NC-015, NC-083 and NC-077. Therefore, this CSO measure was not 
considered further in this LTCP. 

Pumping Station Upgrade/Expansion: The 3-MGD Borden Avenue Pumping Station (BAPS) is located 
adjacent to Dutch Kills on the north side of Newtown Creek. The pumping station serves a relatively 
small tributary area, and discharges flow to the Long Island City Interceptor (LICI) for conveyance to the 
Bowery Bay WWTP. The BAPS is currently a candidate for a state of good repair (SOGR) intervention, 
and the design of the SOGR upgrade was already underway during development of this LTCP. 
Independently, an alternative was identified whereby the overflow from Outfall BB-026 would be 
diverted to a wet-weather pumping station, and the discharge routed to a location across Newtown 
Creek to a point just upstream of the Kent Avenue Gate. Because the location of the wet-weather 
pumping station would be in the same general vicinity as the BAPS, expanding the BAPS to include 
additional wet-weather flow capacity presented an opportunity for synergy between the SOGR needs 
and CSO control. This specific pumping station upgrade/expansion is considered further in this LTCP 
and is evaluated as Alternative SO-1, described below. 

Alternative SO-1: Borden Avenue Pumping Station Upgrade/Expansion 

This alternative would involve the following elements (Figure 8-8): 

• A new diversion chamber with tide gate constructed on the existing BB-026 outfall downstream of 
the existing regulator. 
 

• Approximately 2,500 linear feet (LF) of gravity conveyance piping from the new diversion structure 
to the BAPS. 

 
• Expansion of the BAPS to include additional wet-weather flow capacity. 
 
• Approximately 4,350 LF of new force main from the BAPS to a location just upstream of the Kent 

Avenue Gate Structure, adjacent to the Newtown Creek WWTP. Two potential alternative routes for 
the force main are shown in Figure 8-8. 

Under this alternative, dry-weather flow would continue to be pumped to the LICI similar to current 
operation. Under wet-weather conditions, when overflow is diverted from the BB-026 outfall, all flow from 
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the BAPS would be discharged to the new force main. The flow that is discharged just upstream of the 
Kent Avenue Gate would partially displace flow from regulators associated with outfalls that discharge to 
the East River from the Newtown Creek WWTP system, resulting in an increase in CSO discharge to the 
East River. Modeled tracer studies and analysis of flow direction in the pipes indicates that none of the 
flow pumped from the BAPS would discharge to the East River.  

For the 75 percent CSO control alternative, CSO volume will be reduced by about 110 MGY in Dutch 
Kills, but the additional flow at the Newtown Creek WWTP will displace approximately 80 MGY of CSO 
into the East River. The overall increase into the East River represents a nine percent increase above the 
current baseline projection of 848 MGY. Figure 8-9 shows the locations of the East River CSOs where the 
overflow volume would increase. As indicated in Figure 8-9, a number of GI projects are planned for the 
general vicinity of Outfall NC-014, where the greatest increase in volume would occur. Other potential 
options to mitigate the impact of the increased overflow volumes at those outfalls will be investigated 
under the City-wide/Open Waters LTCP. 
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Figure 8-8.  Borden Avenue Pump Station Upgrade/Expansion Layout 

Existing  
 

2,500 lf conduit to  
Borden Ave. PS 

Interceptor to 
 BB WWTP 

Divert Wet Weather 
Flow at Outfall BB-026 

4,350 lf force main to 
Kent Ave. Throttling Gate Kent Ave. Gate 

Structure 

8.5 x 8 ft 
interceptor 

Force Main 
Connection 

Alt. Force Main 
Route 

Borden Ave. PS Newtown Creek 
WWTP 

Submittal: July 31, 2018  SD-27 AECOM 
Hazen 



CSO Long Term Control Plan II 
Long Term Control Plan 

Newtown Creek 
 

with 

 
Figure 8-9.  Locations of Increase in East River CSO Volume with  

75 Percent CSO Control BAPS Expansion Alternative 
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Diverting wet-weather flow from Outfall BB-026 also results in a reduction in overflow at other CSO 
outfalls in the Bowery Bay low level system. Most of the additional reduction occurs at Outfall BB-009, in 
Dutch Kills, while more nominal reductions occur at other Bowery Bay outfalls along Newtown Creek and 
the East River. Total flow to the Newtown Creek WWTP is increased with this alternative, and total flow to 
the Bowery Bay WWTP is slightly decreased with this alternative. 

The BAPS wet-weather expansion alternative was evaluated for 25, 50, and 75 percent control of the 
annual discharge from Outfall BB-026. The pumping capacity for 100 percent control would have been 
over 100 MGD, which would have required a new stand-alone pumping station, significantly increased the 
volume of overflow to the East River, and potentially have had adverse impacts on the hydraulic grade 
line in the Kent Avenue system. For these reasons, the 100 percent CSO control option for the BAPS 
wet-weather expansion was not pursued further.  

Table 8-3 summarizes the additional wet-weather flow pumping capacity, force main diameter, and gravity 
influent sewer diameter associated with the 25, 50 and 75 percent CSO control alternatives for the BAPS 
expansion.  

Table 8-3.  Summary for Alternative SO-1 

Parameter 
Targeted BB-026 
Level of Control 

25% 50% 75% 

Additional Wet Weather Flow Pumping Capacity 
(MGD) 6 13 24 

Force Main Diameter (ft) 1.5 2 3 

Gravity Conduit Diameter (ft) 2 3 3.5 

Net Present Worth ($M) 51 59 71 
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An individual CSO storage alternative such as a retention tank would require property acquisition through 
either negotiated acquisition or eminent domain acquisition of developed parcels to provide equivalent 
levels of control. The maximum annual CSO control that could be implemented with a retention tank 
without negotiated acquisition or eminent domain land acquisition would be approximately 20 percent. As 
such, expansion of the BAPS is the only control measure considered throughout the LTCP for developing 
alternatives up to 75 percent level of control at Outfall BB-026. For 100 percent control, reduction of the 
discharges from BB-026 would be realized by conveying the flows to a basin-wide solution (i.e., a CSO 
storage tunnel) that would also capture CSO from the three large upstream Outfalls NC-077, NC-083 and 
NC-015.  

The benefits, costs and challenges associated with the BAPS wet-weather expansion are as follows: 

Benefits 

Without further site acquisition, this control measure provides up to 75 percent annual CSO control at 
Outfall BB-026 at a relatively low cost and provides synergies with a SOGR intervention.  

Cost 

The estimated NPW for this control measure varies by level of control as follows: 

• 25 percent CSO control: $51M  
• 50 percent CSO control: $59M 
• 75 percent CSO control: $71M  

Details of the estimate for 75 percent CSO control are presented in Section 8.4. As noted above in 
Section 8.1, the WQ assessments indicated that the Class SD DO criterion is currently being met in 
Dutch Kills and the main trunk of Newtown Creek under baseline conditions. Therefore, the 
previously-proposed Dutch Kills aeration system is recommended to be eliminated.  The Engineer’s 
estimated construction bid cost for Phase 4 of Enhanced Aeration covering Dutch Kills and part of 
lower Newtown Creek was $30.8M. This cost savings would partially offset the cost of the Borden 
Avenue Pump Station expansion alternative. 

Challenges 

The challenges associated with this alternative would include: 

• Increased CSO volume to the East River. 
• Potential construction site constraints due to the location of the Borden Avenue Pumping 

Station under the highway bridge. 
• The force main to the Kent Avenue Gate Structure will need to pass under Newtown Creek, 

through bulkheads along the shore of Newtown Creek, and under the Long Island Rail Road 
(LIRR) tracks. Dense utilities will be encountered along Greenpoint Avenue in the vicinity of 
the Kent Avenue gate. 

• The need to maintain the function of the Borden Avenue Pumping Station during 
construction. 

• The potential for interferences with Superfund remedy work related to dredging and/or 
bulkhead reconstruction. 

• The construction of the diversion conduit and force main would require approval of 
construction within road rights-of-way to be coordinated with the Department of 
Transportation (DOT). 
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Floatables Control for Outfalls BB-009, BB-013, and NCQ-029 

Sizing Criteria 

Figure 8-9a presents a schematic representation of a typical underflow baffle installation for floatables 
control at a CSO regulator.   The intent of the underflow baffle is to retain floating material during the 
period of time that the hydraulic grade line in the regulator is above the elevation of the overflow weir, 
minimizing the discharge of floatables during CSO activations.  Once the wet weather flows recede, the 
floatables held behind the baffle would be conveyed to the interceptor through the dry weather underflow 
connection.  Key sizing criteria related to underflow baffle performance include: 

• Offset between the bottom of the baffle and the overflow weir crest 
• Flow velocity under the baffle during CSO activations 
• Headloss created by the underflow baffle 

 

 

Figure 8-9a.  Conceptual Underflow Baffle 

 
For the first two criteria, sizing values were taken from a study of underflow baffle performance conducted 
at the Alden Research Laboratory in support of the design of underflow baffles and bending weirs for 
outfalls BB-026, NC-015, NC-077 and NC-083 in the tributaries to Newtown Creek.   The findings of that 
study were summarized in Memoranda dated January 20, 20141 and February 27, 20142.  The bending 
weirs and baffles associated with that study have been constructed and are part of the Baseline 
Conditions for the Newtown Creek LTCP.   
 
The Alden study showed that the floatables retention percentage dropped from about 80 percent to about 
50 percent if the velocity under the baffle increased from 1.0 to 1.75 feet per second (ft/sec).  To avoid 
sizing the underflow baffles based on relatively short and infrequent increments of peak flow, the 
baffles for outfalls BB-009, BB-013, and NCQ-029 were sized to achieve 1 ft/sec at the 90th percentile 
flow in the 2008 typical year.   

1 F. Visingardi, O’Brien & Gere/Dewberry JV, to R. DeLorenzo, regarding CS-NCLFO-DES Floatables Retention Efficiency, 
1/20/14. 

2 F. Visingardi, O’Brien & Gere/Dewberry JV, to R. DeLorenzo, regarding CS-NCLFO-DES Floatables Retention Efficiency, 
2/27/14. 
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With regard to baffle submergence relative to the weir crest elevation, the Alden study showed that for an 
offset of 1.0 foot, the floatables retention percentage was just over 75 percent, while for offsets ranging 
from 0.25 to 0.75 feet, the floatables retention percentage remained relatively constant at just under 75 
percent.  When the offset was reduced to zero, the retention percentage dropped to under 50 percent.  
Based on these findings, the offset between the bottom of the baffle and the weir crest for the baffles for 
outfalls BB-009, BB-013, and NCQ-029 was assumed to be 0.25 feet. 

Regarding the headloss created by the underflow baffle, it was assumed that no increase in the baseline 
peak HGL in the DEP’s 5-year, 2-hour design storm upstream of the regulator would be allowed.  Thus, 
the calculated increase in headloss associated with the underflow baffle in the 5-year, 2-hour storm would 
have to be offset by physical modifications to the regulator that reduced the headloss by an equivalent 
magnitude. 

Given the complex arrangement and hydraulics within the regulators associated with outfalls BB-009, BB-
013, and NCQ-029, it is recommended that computational fluid dynamics (CFD) modeling be conducted 
to confirm the headloss calculations and sizing as part of pre-design planning activities for these outfalls.  
Subsurface conditions, utility survey, and other site investigations would also be needed to confirm the 
constructability of the regulator modifications. 

Outfall BB-009 (Regulator BBL-3B) 

Outfall BB-009 discharges to Dutch Kills.  Regulator BBL-3B is located upstream of outfall BB-009, at the 
intersection of Hunters Point Avenue and 30th Street (Figure 8-9b).  The influent combined sewer to 
Regulator BBL-3B is a 9-ft x 4.5-ft reinforced concrete sewer.  The regulator overflows to an 11-ft x 4.5-ft 
reinforced concrete outfall pipe, and dry weather flows are conveyed to a 6-ft x 4.5-ft interceptor.  The 
existing overflow weir has a crest elevation of 0.0, and the regulator structure includes twin tide gates.  
Table 8-3a presents key statistics related to Regulator BBL-3B. 

Table 8-3a.  Summary of Parameters for Regulator 
BBL-3B (Outfall BB-009) 

Parameter Value 

Annual CSO Volume(1)  43.0 MG 

Annual CSO Activations(1) 34 

90th Percentile Flowrate (MGD) (1)  25 MGD 

Peak HGL in 2008 Typical Year(1) 3.08 

Peak HGL in DEP 5-year Design 
Storm(2) 9.21 

Peak Overflow Rate in DEP 5-
year Design Storm(2) 315 MGD 

Notes: 
(1) 2008 LTCP Baseline Conditions 
(2) 5-year, 2-hour storm, constant tide of 0.86 ft, LTCP 

Baseline Conditions 
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The depth between the weir crest and the invert elevation in the regulator upstream of the weir is only 
2.04 feet.  In order to achieve the 1.0 ft/sec criterion for the 90th percentile flow with the bottom of the 
baffle set 0.25 feet below the weir elevation, the weir crest would need to be raised by 0.34 feet.   
However, when this configuration was assessed with the 5-year, 2-hour storm, the headloss through the 
regulator was predicted to increase by over 8 feet.  Therefore, modifications to the regulator would be 
needed to offset the predicted increase in headloss associated with the underflow baffle.  Through an 
iterative process, hydraulic neutrality in the 5-year, 2-hour storm was predicted to be achieved through a 
combination of lengthening the weir and baffle by 6.5 feet, increasing the height of the opening over the 
weir by 11 inches, and adding a third tide gate.  Lengthening the weir and baffle by 6.5 feet would require 
expanding the existing regulator structure.   

Figures 8-9c and 8-9e present the proposed modifications. A bending weir was not considered for this 
location due to the elevation of the tide relative to the weir crest elevation.  The peak high tide in the 
typical year at this location is approximately elevation 1.5, which is approximately 1.5 feet above the 
existing weir crest elevation.  The modifications to regulator BBL-3B are predicted to reduce the annual 
activation frequency at outfall BB-009 from 27 to 24, and would increase the annual CSO volume at 

Regulator 
BBL-3B 

11-ft x 4.5-ft 
Outfall to BB-009 

9-ft x 4.5-ft Influent 
Combined Sewer 

6-ft x 4.5-ft Interceptor 

Figure 8-9b. Location of Regulator BBL-3B (Outfall BB-009) 
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outfall BB-009 by about 1 MG (due to the reduction in headloss at the outfall during bigger storms).  
However, the annual volume at the hydraulically-related outfall BB-026 would drop by about 1 MG, 
resulting in no net change in the total annual volume of CSO to Dutch Kills.  No other outfalls in the BBL 
system would be affected by this project. 

Based on a preliminary siting assessment, sufficient space appears to be available in the intersection of 
Hunters Point Avenue and 30th Street to accommodate the expansion of the regulator structure.  
Relocation of some utilities may be required.  The estimated probable bid cost for this work would be 
approximately $10M.  No significant change in annual O&M cost is anticipated. 
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Relocate 12” sewer  
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Remove wall 

 New wall 
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Figure 8-9c.  Plan view of regulator modifications for underflow baffle at Regulator BBL-3B 
(Outfall BB-009) 
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Figure 8-9d.  Section view of regulator modifications for underflow baffle at Regulator BBL-3B 
(Outfall BB-009)  
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Figure 8-9e. Location plan for regulator modifications for underflow baffle at Regulator BBL-3B 
(Outfall BB-009) 
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Outfall BB-013 (Regulator BBL-8) 

Outfall BB-013 discharges to Newtown Creek adjacent to the Pulaski Bridge.  Regulator BBL-8 is located 
upstream of outfall BB-013, on 11th Street between 53rd Avenue and Newtown Creek (Figure 8-9f).  The 
influent combined sewer to Regulator BBL-8 is 6-ft diameter.  The regulator overflows to a 6-ft diameter 
outfall pipe, and dry weather flows are conveyed to a 2-ft diameter interceptor.  The existing overflow weir 
has a crest elevation of -5.0, and the regulator structure includes a single tide gate.  Table 8-3b presents 
key statistics related to Regulator BBL-8. 

 

Table 8-3b.  Summary of Parameters for Regulator 
BBL-8 (Outfall BB-013) 

Parameter Value 

Annual CSO Volume(1)  16.2 MG 

Annual CSO Activations(1) 31 

90th Percentile Flowrate (MGD) (1)  7.5 MGD 

Peak HGL in 2008 Typical Year(1) 1.76 

Peak HGL in DEP 5-year Design 
Storm(2) 1.46 

Peak Overflow Rate in DEP 5-
year Design Storm(2) 63 MGD 

Notes: 
(1) 2008 LTCP Baseline Conditions 
(2) 5-year, 2-hour storm, constant tide of 0.86 ft, LTCP 

Baseline Conditions 
 

 

 

 
Submittal: July 31, 2018 SD-37 

I -
I • --

I -I -I 

AECOM 
Hazen 



CSO Long Term Control Plan II 
Long Term Control Plan 

Newtown Creek 
 

with 

Regulator 
BBL-08 

6-ft diameter 
Outfall to BB-013 

6-ft diameter Influent 
Combined Sewer 2-ft diameter 

Interceptor 

 

 

The depth between the weir crest and the invert elevation in the regulator upstream of the weir is only 
1.42 feet.  In order to achieve the 1.0 ft/sec criterion for the 90th percentile flow with the bottom of the 
baffle set 0.25 feet below the weir elevation, the weir crest would need to be raised by 0.8 feet.   
However, when this configuration was assessed with the 5-year, 2-hour storm, the headloss through the 
regulator was predicted to increase by just under 3 feet.  Therefore, modifications to the regulator would 
be needed to offset the predicted increase in headloss associated with the underflow baffle.  Through an 
iterative process, hydraulic neutrality in the 5-year, 2-hour storm was predicted to be achieved by 
expanding the regulator/tidegate structure to allow lengthening of the underflow baffle by 8.75 feet, and 
lengthening the overflow weir by 4.75 feet.  A new overflow opening with a new tide gate would be 
needed to provide the additional 4.75 feet of weir length.  These modifications would require the west side 
of the regulator/tidegate structure to be extended by 8.75 feet.  Figures 8-9g to 8-9i present the required 
modifications. A bending weir was not considered for this location due to the elevation of the tide relative 
to the weir crest elevation.  The peak high tide in the typical year at this location is approximately 
elevation 1.5, which is approximately 6.5 feet above the existing weir crest elevation. 

As indicated in Figure 8-9i, expanding the regulator by 8.75 feet would extend the structure past the 
building line along 11th Street.  Based on a preliminary siting assessment, there does not appear to 

Figure 8-9f.  Location of Regulator BBL-8 (Outfall BB-013) 
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be sufficient space between the regulator structure and the building line along 11th Street to expand the 
regulator by 8.75 feet.  Expansion on the other side of the structure would not be feasible due to the 
proximity of the bridge footing and the presence of the adjacent regulator structure.  In conclusion, due to 
siting constraints, an underflow baffle would not be feasible at Regulator BBL-8. 

 

 

 

 

 

 

 

 

 

 

 

Figure 8-9g.  Plan view of regulator modifications for underflow baffle at Regulator BBL-8  
(Outfall BB-013) 
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Figure 8-9h.  Section view of regulator modifications for underflow baffle at Regulator BBL-8 
(Outfall BB-013) 
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Outfall NC-029 (Regulator NCQ-2) 

Outfall NC-029 discharges to Newtown Creek just downstream of Maspeth Creek.  Regulator NCQ-2 is 
located upstream outfall NC-029, on 43rd Street at 56th Road (Figure 8-9j).  The influent combined sewer 
to Regulator NCQ-2 is a 3.75-ft diameter reinforced concrete sewer.  The regulator overflows to a 5.5-ft 
diameter outfall pipe, and dry weather flows are conveyed to a 1.5-ft diameter combined sewer.  The 
existing overflow weir has a crest elevation of 8.09.  Since the weir crest elevation is well above high tide, 
the regulator structure does not have a tide gate.  Table 8-3c presents key statistics related to Regulator 
NCQ-2. 

Figure 8-9i. Location plan for regulator modifications for underflow baffle at 
Regulator BBL-8 (Outfall BB-013)  

Not-to-scale 
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Table 8-3c.  Summary of Parameters for Regulator 
NCQ-2 (Outfall NC-029) 

Parameter Value 

Annual CSO Volume(1)  18.7 MG 

Annual CSO Activations(1) 40 

90th Percentile Flowrate (MGD) (1)  7.5 MGD 

Peak HGL in 2008 Typical Year(1) 10.13 

Peak HGL in DEP 5-year Design 
Storm(2) 12.01 

Peak Overflow Rate in DEP 5-
year Design Storm(2) 107 MGD 

Notes: 
(1) 2008 LTCP Baseline Conditions 
(2) 5-year, 2-hour storm, constant tide of 0.86 ft,  LTCP 

Baseline Conditions 
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Figure 8-9j.  Location of Regulator NCQ-2 (Outfall NC-029) 
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The depth between the weir crest and the invert elevation in the regulator upstream of the weir is only 1.0 
foot.  In order to achieve the 1.0 ft/sec criterion for the 90th percentile flow with the bottom of the baffle set 
0.25 feet below the weir elevation, the weir crest would need to be raised by 0.7 feet.   However, when 
this configuration was assessed with the 5-year, 2-hour storm, the headloss through the regulator was 
predicted to increase by over 10 feet.  Therefore, modifications to the regulator would be needed to offset 
the predicted increase in headloss associated with the underflow baffle. Since the existing weir crest 
elevation is not influenced by the tide, a bending weir was considered as an option to reduce the needed 
lengthening of the weir. Through an iterative process, hydraulic neutrality in the 5-year, 2-hour storm was 
predicted to be achieved by expanding the regulator structure to allow lengthening of the underflow baffle 
by 7.5 feet, and providing a 1.25-foot high, 15.5-foot long bending weir.  These modifications would 
require the west side of the regulator structure to be extended by 7.5 feet, with an additional 12 feet 
added for the counterweight chamber.  Figures 8-9k to 8-9m present the proposed modifications.  The 
modifications to regulator NCQ-2 are predicted to reduce the annual activation frequency at outfall NC-
029 from 40 to 37, and would decrease the annual CSO volume at outfall NC-029 by about 0.7 MG.  No 
other outfalls in the Newtown Creek WWTP system would be affected by this project. 

Based on a preliminary siting assessment, sufficient space appears to be available in the intersection of 
56th Road and 43rd Street to accommodate the expansion of the regulator structure.  However, it appears 
that relocation of a 12-inch sewer, along with water, gas and electric utilities would be required.  If a 
counterweight chamber is required for the bending weir, there may not be sufficient space between the 
new structure and the edge of the right-of-way to relocate those utilities.  If an alternative type of bending 
weir is provided that does not require the counterweight structure, then it may be feasible to relocate 
those utilities within the right-of-way.  A more detailed utility survey and evaluation of bending weir types 
will be needed in order to confirm the feasibility of this alternative.  If feasible, the estimated probable bid 
cost for this work would be approximately $15M.  The annual O&M cost is estimated at $36,400/year, and 
the NPW would be $15.5M. 
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Figure 8-9k.  Plan view of regulator modifications for underflow baffle at Regulator 
NCQ-2 (Outfall NC-029) 
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Not-to-scale Figure 8-9l.  Section view of regulator modifications for underflow baffle at Regulator NCQ-2 
(Outfall NC-029) 

Required Regulator 
Expansion 

Not-to-scale 

Figure 8-9m. Location plan for regulator modifications for underflow baffle at Regulator NCQ-2 
(Outfall NC-029) 
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Summary of Floatable Control Evaluation 
 
Table 8-3d summarizes the findings of the evaluation of underflow baffles for floatables control at outfalls 
BB-009, BB-013, and NCQ-029.  In terms of reduction in overall floatables loadings to Newtown Creek, it 
is noted that the Recommended Plan for Newtown Creek will reduce the CSO volume (and associated 
floatables load) from outfalls NC-15, NC-77 and NC-83 by 62.5 percent, and from outfall BB-026 by 75 
percent.  Of the 449 MG/yr of CSO to Newtown Creek remaining after implementation of the 
Recommended Plan, 359 MG (80 percent) will occur at outfalls NC-15, NC-77, NC-83 and BB-026, where 
the bending weirs and underflow baffles currently installed at the regulators associated with those outfalls 
will control floatables for the remaining discharges.  Outfalls BB-009 and NCQ-029 represent 10 percent 
(46 MG) of the remaining 449 MG of CSO to Newtown Creek, leaving 44 MG (10 percent) without 
structural floatables control.  However, DEP’s BMP programs, including hooded catchbasins, catchbasin 
cleaning, street sweeping, and public engagement on litter control, will contribute to controlling floatables 
at those remaining outfalls.  In accordance with direction from DEC, a floatables monitoring program will 
be implemented at outfalls BB-009 and NCQ-029 to determine whether the structural floatables control 
alternatives developed for those two outfalls will be required to be implemented. 
 
 

Table 8-3d.  Summary of Floatable Control Evaluation for Outfalls BB-009, BB-013, and NCQ-
029 

Outfall/Regulator Modifications Required for Floatables 
Control with Hydraulic Neutrality(1) 

Implementation 
Feasible?(2) 

Estimated 
Probable Bid 

Cost 

Outfall BB-009;  
Reg. BBL-3B 

• Raise the static weir by 0.34 feet 
• Expand the north side of the 

structure by 6.5 feet 
• Lengthen the static weir by 6.5 feet 
• Provide an underflow baffle with 

bottom set 0.25 feet below the weir 
crest, extending the length of the 
weir 

• Increase the height of the opening 
over the weir by 11 inches 

• Add a third tide gate 

Yes $10 M 

Outfall BB-013,  
Reg. BBL-8 

• Raise the static weir by 0.8 feet 
• Expand the west side of the 

structure by 8.75 feet 
• Provide a new 4.75-foot wide 

overflow weir with a tide gate 
• Provide an underflow baffle with 

bottom set 0.25 feet below the weir 
crest, extending the length of the 
existing and new weir 

No N/A(3) 
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Table 8-3d.  Summary of Floatable Control Evaluation for Outfalls BB-009, BB-013, and NCQ-
029 

Outfall/Regulator Modifications Required for Floatables 
Control with Hydraulic Neutrality(1) 

Implementation 
Feasible?(2) 

Estimated 
Probable Bid 

Cost 

Outfall NCQ-029,  
Reg. NCQ-2 

• Provide a 1.25-foot high, 15.5-foot 
long bending weir 

• Expand the west side of the 
structure by 7.5 feet to 
accommodate the bending weir 

• Provide a counterweight chamber  
next to the expansion on the west 
side of the structure 

• Provide an underflow baffle with 
bottom set 0.25 feet below the weir 
crest, extending the length of the 
bending weir 

Needs more 
detailed 

assessment to 
confirm utility 
relocations 

$15 M 

 
 

8.2.a.2  CSO Relocation 

Gravity Flow Tipping to Other Watersheds: This concept would involve conveying overflows by gravity 
from one receiving water to another receiving water, where the second receiving water would either be 
less sensitive or provide greater dilution/assimilation than the one from which the CSO is being diverted. 
A number of potential gravity flow tipping alternatives were identified and initially evaluated, but none 
were determined to provide significant opportunity to warrant pursuing this solution further. Options 
evaluated included the following:  

Diversion from NCB-015 to NCB-014. Gravity diversion of flows was evaluated across the boundary 
between the subcatchments of outfalls NCB-015 and NCB-014, which discharge to Newtown Creek and 
the East River, respectively. A subsequent analysis of the conveyance network and the subcatchment 
boundaries revealed that the concept would relocate only flows generated by a very limited portion of the 
NC-015 drainage area, with limited benefit in terms of CSO reduction. As a result, this alternative was 
eliminated from further consideration.  

Diversion from BB-026. Multiple gravity conveyance relief solutions were evaluated for CSO mitigation at 
Outfall BB-026. These alternatives primarily considered improving conveyance of combined sewage 
upstream and downstream of Regulator BLL-4 (Outfall BB-026). Multiple discharge locations along the 
Bowery Bay low level interceptor as well as the headworks of the Bowery Bay WWTP were evaluated. 
Consistent with the analyses conducted in the June 2011 WWFP, these concepts proved either 
hydraulically infeasible or extremely challenging to implement due to constructability restraints imposed 
by the dense transportation network along the potential routes, most notably the LIRR tracks and yard 
and Metropolitan Transportation Authority subway lines. As a result, these concepts were also eliminated 
from further consideration.  

Morgan Avenue Prioritization. For the direct Newtown Creek WWTP sewershed, assessments were 
conducted to evaluate potential options to prioritize flow from the Morgan Avenue Interceptor to the plant. 
The performance gains from the various evaluated concepts were limited by the conveyance capacity of 
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the Morgan Avenue Interceptor. As a result, these CSO relocation concepts for the Newtown Creek 
WWTP sewershed were also eliminated from further consideration. 

Flow Tipping with Conduit/Tunnel and Pumping: This control measure would be similar to gravity flow 
tipping, but the conveyance of flow to another receiving water would require pumping. This concept was 
evaluated for Outfall NC-077 as described below. 

Alternative CR-1: Alternative SO-1 + New Pumping Station at Outfall NC-077.  
 

A 2.8-acre DEP owned parcel is located adjacent to the alignment of the existing NC-077 outfall and 
Regulator NCQ-01, providing the potential opportunity to utilize the site for a CSO control facility. One 
option would be to divert overflow from Outfall NC-077 to a new wet-weather pumping station on that site. 
The pumping station would discharge the flow through a long force main (9,800 LF) to a location 
upstream of the Kent Avenue Gate Structure, similar to the concept described above for Outfall BB-026. 
The required pumping rates for the various levels of control are shown in Table 8-4. Figure 8-10 shows 
the conceptual layout of Alternative CR-1. 

 

Table 8-4.  Summary of Parameters for Alternative CR-1 

NC-077 
CSO Control 25% 50% 75% 

PS Cap.(MGD) 14 35 75 

Force Main Diameter (ft) 2.5 3.5 5 
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Figure 8-10.  Layout of New Pumping Station at Outfall NC-077 part of Alternative CR-1 

 

As with the BAPS alternative for Outfall BB-026, the pumping rate required to achieve 100 percent CSO 
control at Outfall NC-077 was excessive (482 MGD), so the 100 percent control option for this alternative 
was not evaluated further. Because of the large force main diameter required for the 75 percent level of 
control, and the cumulative impacts of this alternative with the BAPS alternative (SO-1) on the Kent 
Avenue interceptor performance, only the 50 percent CSO control option was evaluated further. Even at 
the 50 percent control level, the volume of additional overflow at the East River outfalls upstream of the 
Kent Avenue gate would further increase over the values presented for Alternative SO-1. The total 
increase in overflow volume to the East River for this alternative would be 187 MG, with a 100-MG 
increase at Outfall NC-014 alone. 

Benefits 

CSO discharges would be reduced from Maspeth Creek, a tributary with poor tidal exchange. 

Cost 

The preliminary estimated NPW for this control measure is $114M for 50 percent CSO control.  

Challenges 

The challenges associated with this control measure include: 

• Although DEP owns the site of the proposed pumping station, other competing needs within 
DEP may affect the availability of the site for a wet-weather pumping station. 

 

 
Submittal: July 31, 2018 SD-50 

AECOM 
Hazen 



CSO Long Term Control Plan II 
Long Term Control Plan 

Newtown Creek 
 

with 

• The measure does not appear to be cost-effective when compared to broader solutions that 
could also target capture of the two other large CSO outfalls (NC-083 and NC-015) in the 
headwaters of the Creek and would result in increased CSO discharges at other outfalls.  

• The long force main route would require multiple micro-tunneling launching stations with 
associated siting risks and disruption to the heavy industrial traffic in the neighborhood.  

• The significant increase in additional volume discharged at the East River outfalls would likely 
require mitigation. 

8.2.a.3  Water Quality/Ecological Enhancements 

The control measures under the category of Water Quality/Ecological Enhancements are not CSO 
reduction measures but, rather, focus on enhancing the water quality through other approaches. As noted 
above, floatables control is currently being implemented at the four largest outfalls to Newtown Creek, 
and mechanical aeration systems have been or are being installed in English Kills and East Branch. 
Dredging was not considered under this LTCP because EPA is evaluating dredging alternatives for 
Newtown Creek under the Superfund process. At public meetings conducted during the development of 
the Newtown Creek LTCP, comments were received that expressed an interest in ecological 
enhancements/wetlands restoration along the banks of Dutch Kills. Given the existing volumes and peak 
flows from Outfall BB-026, a wetlands treatment system for Dutch Kills did not appear to be practical. 
However, wetlands plantings along the banks of Dutch Kills, similar to the pilot installation installed at the 
head of Dutch Kills, would likely be more feasible. However, the timing of wetlands restoration along the 
banks of Dutch Kills would depend on the scope and timing of any dredging and/or shoreline work that 
may be included in the Superfund ROD. For this reason, wetlands restoration along the Dutch Kills 
shoreline is not included as recommendation in this LTCP.  

Flushing tunnels were ruled out for Maspeth Creek, East Branch and English Kills due to the length and 
cost of a tunnel to convey East River water to those upstream locations. An initial concept for a flushing 
tunnel was developed for Dutch Kills. This alternative included a 50-MGD pumping station located along 
Newtown Creek near the mouth of Dutch Kills, and a force main from the pumping station to the head end 
of Dutch Kills. The cost of this alternative would have been approximately the same as the BAPS 
wet-weather pumping alternative (SO-1) described above. However, because the flushing tunnel 
alternative would not have reduced the CSO volume to Dutch Kills, whereas the BAPS alternative would 
remove up to 75 percent of the annual volume, the flushing tunnel alternative was not pursued further.  

The gap analysis presented in Section 6 indicated that for the receiving water stations in and upstream of 
Dutch Kills (Stations NC-5 to NC-9), the Class SD DO criterion was met more than 95 percent of the time 
on an average annual basis under baseline conditions. As a result, in-stream mechanical aeration is not 
recommended for Dutch Kills and the reach of Newtown Creek between Dutch Kills and Station NC-9. 
However, aeration was deemed to still be needed in English Kills and East Branch. 

8.2.a.4  Retention/Treatment Alternatives 

A number of the control measures considered for Newtown Creek fall under the dual category of 
treatment and retention. For purposes of this LTCP, the term “storage” is used in lieu of “retention.” These 
control measures include in-line or in-system storage, off-line tanks and deep tunnel storage. Treatment 
refers to disinfection in either CSO outfalls or at RTBs. A discussion of the retention/treatment alternatives 
evaluated follows. 
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Evaluation of Retrofitting and Re-purposing of Existing Infrastructure for Retention/Treatment 

Initial evaluations focused on maximizing the performance of existing infrastructure to capture and/or treat 
CSO discharges. Alternative OTF-1 and OTF-2 evaluated opportunities to modify Outfalls NC-077 and 
NC-083 for outfall storage or disinfection. The lengths of Outfalls NC-015 and BB-026 downstream of the 
respective regulators were too short to consider for outfall storage or disinfection. 

Alternative OTF-1: In-line Storage at Outfalls NC-077 and NC-083 

Outfall NC-077 is a 720-foot-long, twin-barrel, 11-ft W x 7-ft H conduit, and Outfall NC-083 is a 1,250-foot-
long, 17-ft W x 13-ft H single-barrel conduit. Both outfalls run at a relatively flat slope, and were of 
sufficient length and size to be considered for outfall storage. Figure 8-11 shows the longitudinal profile 
for the NC-083 outfall barrel. To modify the outfalls for in-line storage, a weir structure would be required 
at the downstream end, with a small dewatering pumping station. In small storms, the outfall would fill up 
to the elevation of the weir, and the stored flow would be pumped back to the interceptor system at the 
end of the storm. In larger storms, higher flows would overflow the weir and continue to discharge, but at 
the end of the storm, the flow remaining behind the weir would still be pumped back to the interceptor. 

 

Figure 8-11.  Longitudinal Profile of NC-083 Outfall Barrel. 

An analysis was conducted to determine the maximum potential CSO reduction that could be achieved 
through outfall storage at each of these two longer outfall barrels. Table 8-5 summarizes the key 
characteristics of each outfall and the approximate maximum potential CSO level of control that could be 
achieved for Outfalls NC-077 and NC-083. 

 
Table 8-5. Key Outfall Characteristics (NC-077 and NC-083) 

Parameter NC-077 NC-083 

Length (lf) 720 1,250 

Cross-section (W x H) 11 ft x 7 ft 17 ft x 13 ft 

Number of Barrels 2 1 

Percent Reduction in Annual Volume with Storage Only  2% 2% 
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As shown in Table 8-5, neither outfall would provide an appreciable amount of in-line storage. To achieve 
even the levels of storage stated, a number of separate storm drains that connect to the outfalls 
downstream of the CSO regulator would have to be re-routed. Given the potential costs of this alternative 
and the limited CSO reduction benefit, this alternative was eliminated from further consideration. 

Alternative OTF-1: Disinfection at Outfalls NC-077 and NC-083 

Building upon the maximum potential in-line storage volume that could be provided by Alternative OTF-1 
at both the NC-077 and NC-083 outfalls, an analysis was also performed of the outfall disinfection 
opportunities associated with these two long outfalls. The concept for this alternative would be to dose 
sodium hypochlorite just downstream of the regulator, and use the volume in the outfall for disinfection 
contact time. Using a 15-minute chlorination contact time, it was determined that the maximum seasonal 
level of CSO control would not exceed 22 percent for NC-077 and 24 percent for NC-083. Given the 
limited benefit, together with the cost and complexity of outfall disinfection, this alternative was eliminated 
from further consideration. 

Retention/Treatment Facilities 

A review of existing parcels in the vicinity of Outfalls BB-026, NC-077, NC-083 and NC-015 was 
performed to identify potential sites for retention/treatment facilities. The siting review looked at parcels 
within a half-mile radius of the CSO regulators associated with each outfall. The initial siting assessment 
looked for unoccupied sites that did not have existing buildings, while cemeteries, schoolyards and rail 
yards were excluded as potential sites. The sizes of the unoccupied sites were then compared against 
the space needed for either a storage tank or RTB to provide 25, 50, 75, or 100 percent CSO control. 
Smaller sites were also identified for potential locations of tunnel drop shafts. The results of this analysis 
were as follows: 

• Outfall BB-026: one site identified that could provide 25 percent control for a storage tank, or 
50 percent control for an RTB  
 

• Outfall NC-077: one site identified that could provide 50 percent control for a storage tank, or 
75 percent control for an RTB 

 
• Outfalls NC-083 and NC-015: no sites identified that could provide at least 25 percent control 

for a storage tank or RTB 

Based on the limited number of unoccupied sites identified, the siting assessment was expanded to look 
at all parcels within a half-mile radius of the CSO regulator, regardless of whether the parcel was 
occupied by an existing building. Cemeteries, schoolyards and rail yards remained excluded as potential 
sites. While this approach identified more potential parcels of sizes sufficient to accommodate storage 
tanks or RTBs at higher levels of CSO control, the challenges of obtaining these sites for CSO storage 
tanks or RTBs were clearly recognized. Acquisition of these sites would likely be through either a 
negotiated acquisition or the eminent domain process. Although this process of land acquisition would be 
highly undesirable and time-consuming, it was necessary to consider this option to develop traditional 
individual off-line storage tank options for comparison to other consolidated CSO control alternatives (i.e., 
storage tunnels).  

For Outfall BB-026 in Dutch Kills, the BAPS wet-weather expansion alternative described in Section 
8.2.a.1 above could provide up to 75 percent control through expansion of the pumping station on the 
existing pumping station site. Given the high level of control achievable for that alternative, together with 
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its minimal siting impacts and lower relative cost, storage tanks and RTBs were not evaluated further for 
BB-026.  

For Outfalls NC-077, NC-083 and NC-015, the areas required to provide 25, 50, 75 or 100 percent control 
with storage tanks are presented in Table 8-6. Conceptual alternatives were developed for storage tanks 
to provide 50 percent CSO control at each of these three outfalls. As described further below, the 
50 percent storage tanks would have sufficient volume to provide disinfection for flows up to the 
100 percent control level. Based on this finding, no further individual storage or RTB alternatives were 
evaluated. Specific sites for the conceptual 50 percent storage tank alternatives were not identified, as 
these alternatives were considered place-holders for comparison to the alternatives that addressed all 
three outfalls as a consolidated project. The consolidated alternatives include storage tunnels, and 
consolidation of the outfalls with conveyance to an RTB located adjacent to the Newtown Creek WWTP.  

Table 8-6. Outfalls NC-015, NC-083 and NC-077 

Level of Control 

Area Required for Storage Tank  
(acres) 

NC-077 NC-083 NC-015 

25% 1.5 1.5 1.9 
50%  2.4 2.6 3.6 

62.5% 3.1 3.4 4.5 
75%  3.7 4.1 5.3 
100% 6.8 7.9 9.3 

Each of the Retention/Treatment Alternatives described below requires dewatering of stored CSO 
volumes after wet-weather events occur. Table 8-7 provides a summary of the total storage volume and 
the associated dewatering rate assuming a 24-hour dewatering period for storage facilities providing 25, 
50, 75 and 100 percent levels of CSO control for Outfalls NC-077, NC-083 and NC-015. The 100 percent 
control level also assumes inclusion of Outfall BB-026. 

Table 8-7. Storage and Dewatering System Capacity for Storage 
Alternatives for Outfalls NC-015, NC-083 and NC-077 

Level of Control Storage Volume 
(MG) 

Dewatering PS 
Capacity(1) 

(MGD) 
25% 10 10 
50%  28 28 

62.5% 39 39 
75%  54 54 
100% 138(2) 138(2) 

Notes: 
(1) Assumes pump-back of stored CSO within a 24 hour period. 
(2) 100% control including BB-026. 

The available dry-weather treatment capacity at the Newtown Creek WWTP limits the maximum 
dewatering rates at which storage facilities can be drained after each storm. The average dry-weather 
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flow at the Newtown Creek WWTP under baseline conditions is 227 MGD, and the dry-weather flow 
capacity is 310 MGD, which leaves an average of 83 MGD available for dewatering during dry-weather. 
However, the Newtown Creek WWTP is a high-rate, step-feed plant with no primary settling tanks.  As 
such, due to concerns related to solids loading on the WWTP, a 40-MGD tunnel dewatering rate was 
determined to be an appropriate dewatering rate limit for the WWTP.  . Thus, for the 75 and 100 percent 
storage alternatives, additional treatment capacity would be needed to maintain a 24-hour dewatering 
time.  

The following concepts were evaluated for control of CSO from Outfalls NC-077, NC-083 and NC-015: 
consolidation conduit with an RTB; individual off-line storage tanks; and storage tunnels. Additionally, a 
100 percent control storage tunnel that also captures CSO from Outfall BB-026 was also evaluated. 
Discussion relating to these alternatives follows. 

Alternative RTB-1: 152 MGD RTB and Consolidation Conduit for Outfalls NC-015, NC-083 and 
NC-077. 

This concept would include a consolidation conduit and a single RTB to provide treatment and 
disinfection of CSO discharges to Newtown Creek from Outfalls NC-015, NC-083 and NC-077. The facility 
would be located in the vicinity of the Newtown Creek WWTP. Using a 4,000 gal/day/sf surface overflow 
rate, an RTB facility with a design flow of 152 MGD could be accommodated on a 3.5-acre site. That 
design flow rate would provide 50 percent control of bacteria during the recreational season (May 1st 
through October 31st), and 39 percent control of the annual bacteria load to Newtown Creek. The annual 
percent control assumes disinfection is applied during the recreational season (May 1st through October 
31st), and the tank is operated as a storage facility without disinfection during the non-recreational season 
(November 1st through April 30th). The layout of Alternative RTB-1 is shown in Figure 8-12.  

Flows entering the facility would be screened of large solids and floatable material. Following a 
wet-weather event, the tank would be dewatered and cleaned. Flushing gates or tipping buckets would be 
provided to facilitate cleaning of the tank bottom. Flushed grit and solids would be conveyed in a channel 
to a wet well containing dewatering pumps for pump down of the facilities to the Newtown Creek WWTP.  

Disinfection would be accomplished by dosing sodium hypochlorite just upstream of the tank and 
dechlorination at the outfall, prior to release to the receiving waters. The operation of the 
chlorination/dechlorination process would be informed by the recent Spring Creek Facility chlorination 
study, seeking to maximize the efficiency of the bacteria reduction while minimizing the residual 
chlorination compounds released to the environment in the form of TRC. 

A headworks building would be constructed to house screening facilities, pumps, odor control and 
equipment and piping for chemical delivery, storage, and feed. Ancillary electrical, instrumentation 
controls and heating, ventilation and air conditioning (HVAC) systems would also be included. With this 
concept, the facility would be made integral to the RTB tank. 

Diversion structures would be required at each of the three outfalls being captured. It is assumed that the 
consolidation conduit would be constructed by microtunneling, to reduce impacts during construction. 
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Figure 8-12.  Layout of Alternative RTB-1 – Retention Treatment Basin with Consolidation Conduit 
for Outfalls NC-015, NC-083 and NC-077 

The benefits, costs and challenges associated with construction and operation of the RTB are as follows: 

Benefits 

This alternative would provide 50 percent control of the CSO loads at Outfalls NC-015, NC-083 and 
NC-077 in the upstream reaches of Newtown Creek during the recreational season (May 1st through 
October 31st), and provide additional volume reduction and floatables control during the 
non-recreational season (November 1st through April 30th). Locating the RTB adjacent to the 
Newtown Creek WWTP would facilitate access for O&M of the facility, and allow for direct discharge 
of the dewatered solids load to the WWTP. 
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Cost 

The estimated NPW for this control measure is $595M. Details of the estimate are presented in 
Section 8.4. 

Challenges 

The challenges associated with this alternative include: 

• Permitting and approvals would be necessary for construction of a new outfall for the treated 
effluent to Newtown Creek. The construction of the outfall diversions and consolidation 
conduit would require approval of construction within road rights-of-way to be coordinated 
with the Department of Transportation (DOT). 
 

• Although the 9,800 LF consolidation conduit would be constructed by microtunneling, traffic 
impacts and utility conflicts would still be anticipated at the multiple microtunneling shafts that 
would be required along the route.  

 
• While the RTB could theoretically be upgraded in the future to provide chemically-enhanced 

primary treatment for higher levels of solids reduction, the flexibility to provide higher levels of 
CSO control would be limited by the contact time available in the tank and the conveyance 
capacity of the consolidation conduit. 

 
• The discharge from the RTB, while treated, would still be in the downstream reach of 

Newtown Creek, where recreational use of the waterway is more likely to occur. 

Although construction of Alternative RTB-1 would provide 50 percent recreational season (May 1st 
through October 31st) control of the three major upstream CSOs, this alternative has limited opportunity 
for future expansion for additional levels of control, carries the potential for significant construction 
impacts along the near-surface consolidation conduit route, and does not offer significant cost savings 
over other alternatives that would provide a similar level of control. For these reasons, this alternative was 
not carried forward to the next level of evaluation for inclusion in the retained alternatives. 

Alternative IT-1: Individual Off-line Storage Tanks 

As noted earlier, in consideration of siting constraints, a review of developed properties that could be 
acquired through the eminent domain process was conducted. Although this process of land acquisition is 
highly undesirable, it was necessary to consider this option to develop traditional individual off-line 
storage tank options for comparison to other broader CSO control alternatives. The developed parcels 
within a half-mile radius of the regulators associated with Outfalls NC-015, NC-083 and NC-077 were 
identified and, based on their size, categorized according to the level of CSO control that could be 
implemented within their property limits. Cemeteries, schoolyards, parks and parcels associated with 
transportation uses were excluded from the analysis. As an example, Figure 8-13 summarizes the 
analyses for Outfall NC-083. The area in acres is shown for each highlighted parcel. Parcels highlighted 
in blue, green and orange would be large enough to accommodate 25, 50 or 75 percent CSO control 
storage tanks, respectively. It should be stressed that none of the highlighted sites are specifically being 
considered for a storage tank facility. The intent is to demonstrate the lack of suitable sites and the 
difficulties in site acquisition that would be encountered if this alternative were to be further pursued. 
Similar analyses were conducted for Outfalls NC-077 and NC-015. It is noted that no single developed 
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parcel that could accommodate 100 percent CSO control storage tanks were identified within the search 
radius for Outfalls NC-083 and NC-015. 

Figure 8-13. Developed Parcels Larger than 1.5 Acres Identified within Half-mile Radius from  
the Nicholas Weir/Regulator (Outfall NC-083) 

Table 8-8 summarizes the individual storage tank dimensions and characteristics associated with the 
various levels of CSO control. Due to the multiple developed parcels that could accommodate a given 
tank size, approximate lengths of the corresponding conveyance elements had to be assumed for most 
tanks for cost estimation purposes. 

For each facility, a diversion chamber would need to be constructed along each outfall to divert overflows 
to the storage tanks. The diameters of each collection conduit and dewatering force main are shown 
in Table 8-8.  

NCB-083 
Regulator 

NCB-083 East Branch 

Key: 
       Space for 25% Control Storage Tank 
       Space for 50% Control Storage Tank 
       Space for 75% Control Storage Tank 
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Table 8-8. Characteristics of CSO Retention Tanks for  
Outfalls NC-077, NC-083 and NC-015 

Outfall 
Level  

of 
Control 

Tank 
Volume 

(MG) 

Inside 
Length  

(ft) 

Inside 
Width  

(ft) 

Dewatering 
PS 

Capacity 
(MGD) 

Collection 
Conduit 
Diameter 

(ft) 

Dewatering 
Force Main 
Diameter 

(ft) 

NC-077 

25% 2.4 146 73 2.4 3.0 1.0 

50% 6.8 248 124 6.9 4.5 2.0 

75% 14.2 356 178 14.2 5.5 2.0 

100% 37 574 287 37 2 X 8 4.0 

NC-083 

25% 3 164 82 3 3.5 1.0 

50% 8.5 275 138 8.5 5 2.0 

75% 17.2 392 196 17.2 7.5 3.0 

100% 41.1 605 303 41.1 2 x 8 4.0 

NC-015 

25% 4.3 196 98 4.3 4.0 2.0 

50% 12.3 332 166 12.3 5.5 2.0 

75% 22 443 221 22 7.0 3.0 

100% 44.3 628 315 44.3 2 x 8 4.0 

Flows entering the facilities would be screened of large solids and floatable material. Following the event, 
the tank would be dewatered and cleaned and made ready for the next event. Flushing gates or tipping 
buckets would be provided to facilitate cleaning of the tank bottom. Flushed grit and solids would be 
conveyed in a channel to a wet well containing dewatering pumps for pump down of the facilities to the 
Newtown Creek WWTP. Ventilation of the tanks with activated carbon odor control facilities would be 
provided.  

Given the large tank volumes shown in Table 8-8 an evaluation was conducted to determine the 
maximum flow rate for disinfection that could be achieved with those volumes assuming a 15 minute 
contact time, and the associated level of seasonal bacteria load control. The results indicated that, for 
Outfalls NC-077, NC-083 and NC-015, the chlorination rates that could be implemented for the 50 
percent annual control tanks would exceed the rates required to provide 100 percent recreational season 
(May 1st through October 31st) bacteria load control. This analysis is summarized in Table 8-9 below. 

Table 8-9. Potential Peak Disinfection Capacity for  
50 Percent Control Storage Volume 

Outfall Tank Volume 
(MG) 

Peak 
Disinfection 

Capacity 
(MGD) 

Maximum Peak 
Flow During 
Recreational 

Season(1) 
(MGD) 

NC-077 6.8 653 481 
NC-083 8.5 816 725 
NC-015 12.4 1190 564 

Note: 
(1) Recreational Season is from May 1st through October 31st. 
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Providing 75 or 100 percent recreational season control would be more cost-effectively achieved through 
adding disinfection to the 50 percent annual control tanks than by building larger tanks, and would avoid 
the additional site acquisition issues associated with the greater area requirements of the larger tanks. 
For these reasons, the 75 and 100 percent control storage tanks were not retained for further 
consideration.  

The benefits, costs and challenges associated with construction and operation of the individual CSO 
storage tanks are as follows: 

Benefits 

The primary benefit of a storage tank is its predicted high degree of volumetric CSO and annual 
bacterial capture. The operations are simple in comparison to treatment facilities and DEP operations 
staff is familiar with the maintenance requirements of the equipment used in this type of facility. In 
addition, the surface of the tanks could be designed to provide secondary uses, such as a parking lot, 
ball fields, a gathering area, a park or other recreational amenities.  

Cost 

The estimated NPW for this control measure at Outfalls NC-015, NC-083 and NC-077 ranges from 
$627M to $901M for 25 percent annual control and 50 percent annual control, respectively. Details of 
these estimates are presented in Section 8.4. 

Challenges 

The challenges associated with this alternative include: 

• Acquisition of the sites would likely require either a negotiated acquisition process or eminent 
domain. In addition, most of the area covered by the siting assessment for Outfalls NC-077, 
NC-083 and NC-015 are designated by the City as NYC Industrial Business Zones (IBZ). 
These areas were established to protect existing manufacturing districts and encourage 
industrial growth citywide, and include tax credits for industrial and manufacturing firms 
choosing to relocate to these zones. Displacing active industrial or manufacturing uses in this 
area would run counter to the concept of the IBZ. 

 
• During construction, plans for maintenance and protection of traffic will be required, along 

with coordination of construction methods and schedules with DOT. These issues will need to 
be addressed not only for the tank site, but for the alignments of the dewatering force main 
and the outfall sewer diversion and conveyance to the tanks. As a result, the immediate and 
long-term neighborhood impacts are expected to be widespread and will impact a large area 
of the community.  

 
• Past operational experience of off-line CSO storage tanks in other parts of NYC indicates that 

grit and solids in the pump-back following a wet-weather event have a tendency to drop out of 
suspension in the interceptor. The deposition of sediment reduces interceptor capacity and 
increases the risk of flooding and sewer back-ups. More frequent cleaning of the interceptors 
would be necessary to manage this issue.  

 
• Control of the three CSO outfalls would require operation and maintenance of three separate 

facilities remote from the Newtown Creek WWTP. 
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Alternatives DT-1 through DT-4 – Tunnel Storage for Outfalls NC-015, NC-083 and NC-077 

As a result of the general limited availability of suitable sites for traditional storage and treatment 
technologies within the Newtown Creek watershed, tunnel alternatives were developed further. Unlike 
traditional tanks, tunnels: 

1) Can provide for both conveyance and storage of CSO; 

2) Require less permanent above-ground property per equivalent unit of storage volume;  

3) Minimize surface construction impacts; 

4) Reduce construction related groundwater pumping and treatment costs; and 

5) Reduce the volume of near-surface spoil material to be treated, handled and transported for 
disposal during construction. For the Newtown Creek watershed, the likelihood of encountering 
contaminated near-surface soils is high. 

These benefits make tunnel storage more practical for highly developed watersheds such as Newtown 
Creek. Tunnel alternatives are described below. 

Tunnel construction would involve the boring of a linear storage conduit underground using a tunnel 
boring machine (TBM). Shafts would be installed during construction for the connection of CSO diversion 
pipes and O&M access. A tunnel dewatering pumping station (TDPS) would also be included at the 
downstream end of the tunnel with pumped discharges being conveyed to the Newtown Creek WWTP for 
treatment after wet-weather events. A mechanical ventilation system would be provided with an activated 
carbon odor control system. Additional passive odor control systems and/or backdraft dampers would be 
provided at the drop shafts. 

Potential sites for the mining shaft/TDPS were identified. Figure 8-14 shows one potential site within the 
boundaries of the WWTP. Figure 8-15 shows a potential site currently owned by the DEP adjacent to 
Outfall NC-077. The site within the Newtown Creek WWTP was not considered advantageous due to 
considerations for reserving that site for potential future upgrades of the Newtown Creek WWTP, but 
other sites in the vicinity of the Newtown Creek WWTP could be considered as part of more detailed siting 
investigations. The deep tunnel alignments evaluated for the Newtown Creek watershed would either 
begin at a site near the Newtown Creek WWTP (longer tunnel) or at the DEP owned parcel near Outfall 
NC-077 (shorter tunnel). These parcels will be abbreviated herewith as “WWTP” and “DEP” parcels, 
respectively. The tunnels would terminate at the LIRR owned parcel near Outfall NC-015. For both mining 
shaft site options, the alignments would run either under Newtown Creek, to the extent possible, or under 
the public ROW, to the extent possible. As such, four potential tunnel alignments were identified and are 
shown in Figures 8-16 and 8-17, for the shorter and longer tunnel options, respectively. A longer tunnel 
option for 25 percent CSO control was not evaluated because the diameter associated with 25 percent 
control for the long tunnel would have been too small to be practical for a deep tunnel. Therefore, for this 
level of control, only the shorter tunnel with TDPS at the DEP parcel was evaluated further. Additionally, a 
shorter tunnel for the 100 percent level of control was not considered further as it resulted in a large 
diameter that was at the limit of current TBM technology. 
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Figure 8-14.  Potential Mining Shaft Site near the Newtown Creek WWTP 
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 Figure 8-15.  Potential Shaft Site at DEP Owned Parcel  

Several conceptual layouts were evaluated for the tunnel alternatives. These conceptual layouts and sites 
were developed for the purposes of developing costs and evaluating the feasibility of the various CSO 
storage tunnel alternatives. The final siting of the dewatering pumping station, the tunnel alignment and 
other associated details of the tunnel alternatives presented herein will be further evaluated and finalized 
during subsequent planning and design stages.  
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Figure 8-16. Conceptual Layout of Tunnel Storage with TDPS at DEP Parcel –Tunnel Alignments 

1 and 2 for 25, 50, 62.5 and 75 Percent CSO Control of Outfalls NC-015, NC-083 and NC-077 
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Figure 8-17.  Conceptual Layout of Tunnel Storage with TDPS near WWTP for 50, 62.5 and 75 
Percent CSO Control of Outfalls NC-015, NC-083 and NC-077 and 100 Percent CSO Control of 

Outfalls BB-026, NC-015, NC-083 and NC-077 
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Using the IW model, an evaluation was performed that included several iterations to assess the tunnel 
sizes necessary to provide the storage volume required for 25, 50, 62.5 and 75 percent control for the 
three largest outfalls, and 100 percent control for all four of the largest outfalls. The storage volumes and 
dewatering rates provided in Table 8-7 were used as a basis for sizing the tunnels. Required tunnel 
diameters were rounded up to the nearest foot, and it was assumed that the diameter would be constant 
for the entire length of the tunnel.  

Based on available geotechnical information, which included United States Geological Survey rock 
contours and boring information from DEP water tunnels that run through the area, the depth to bedrock 
in the project area varies from approximately 60 feet in the vicinity of the proposed mining shaft at the 
WWTP site to approximately 230 feet in the vicinity of the proposed retrieval shaft at Outfall NC-015. As 
risk significantly increases with variable ground conditions, it is generally desirable to maintain a tunnel 
profile either completely within soft ground or completely in hard rock. Given the lengths of the tunnel 
routes and the density of development in the Newtown Creek area, passing under multiple private 
property parcels was unavoidable for the tunnel routes. This would necessitate acquisition of either the 
parcel or an easement on the parcel through either negotiated acquisition eminent domain. Although a 
rock tunnel would have deeper shafts than a soft ground tunnel, the unit costs of tunneling in rock are 
typically lower than the unit cost for similarly sized soft ground tunneling. Based upon these 
considerations, a vertical tunnel alignment in rock was considered to have lower risks and costs than a 
soft ground/mixed face tunnel vertical alignment for the storage tunnels being considered for this LTCP, 
and the alignments presented herein are based on a rock alignment.  

Two DEP water tunnels run through the Newtown Creek project area. However, these tunnels are in the 
range of 500-to-600-feet deep, and would be well below the vertical alignment of the CSO storage tunnel. 
The water tunnels are not anticipated to be affected by the CSO storage tunnel, but the presence of the 
water tunnels would be taken into account during design. 

Each of the tunnel alternatives requires a dewatering pumping station to convey the retained CSO 
volumes to the treatment plant following a wet-weather event. The capacities of the dewatering pumping 
stations for each of the tunnel alignment/level of control alternatives are shown in Table 8-10. The 
dewatering pumping station capacities shown are based on a 24 hour dewatering period. Analyses of the 
conveyance capacity of the interceptor system near the TDPSs revealed that for the short tunnel options, 
with the TDPS at the DEP parcel, the local Maspeth Avenue Interceptor did not have sufficient capacity 
for the dewatering flows from the 25 percent control tunnel or larger. The closest location with sufficient 
capacity would be downstream of the junction between the Maspeth Avenue and Morgan Avenue 
interceptors, about 5,800 ft away and across Newtown Creek from the TDPS site. A dewatering force 
main to that location has been included for those alternatives. For the 75 and 100 percent CSO control 
alternatives, the capacities indicated in Table 8-10 for 24-hour dewatering would exceed the level that 
would be considered prudent from a loading perspective and to maintain treatment levels at the Newtown 
Creek WWTP. Thus to consider a 75 or 100 percent CSO control alternative would require construction of 
an additional treatment facility. As noted above, the maximum dewatering rate based on the 
considerations of loading impacts to the WWTP would be 40 MGD. 
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Table 8-10.  Tunnel Characteristics and Dewatering Pumping Station Capacity of 
Based on 24-hour Dewatering 

Alternative/Level of 
CSO Control 

Required 
Storage 
Volume 

(MG) 

Tunnel 
Length 

(ft) 

Selected 
Tunnel 

Diameter 
(ft) 

Storage 
Volume 

Provided 
(MG) 

PS 
Capacity 

(MGD) 

DT-1a/25%  (DEP/In-Creek) 10 7,570 16 11 11 
DT-1b/25%  (DEP/ROW) 10 9,980   16(1) 15 15 
DT-2a/50%  (WWTP/In-Creek) 28 13,700 19 28 28 
DT-2b/50%  (WWTP/ROW) 28 18,800 16 28 28 
DT-2c/50%  (DEP/In-Creek) 28 7,570 26 29 29 
DT-2d/50%  (DEP/ROW) 28 9,980 23 30 30 
DT-3a/62.5%  (WWTP/In-Creek) 39 13,700 22 39 39 
DT-3b/62.5%  (WWTP/ROW) 39 18,800 19 39 39 
DT-3c/62.5%  (DEP/In-Creek) 39 7,570 30 39 39 
DT-3d/62.5%  (DEP/ROW) 39 9,980 26 39 39 
DT-4a/75%  ( WWTP/In-Creek) 54 13,700 26 55 55(3) 
DT-4b/75%  ( WWTP/ROW) 54 18,800 23 58 58(3) 
DT-4c/75%  (DEP/In-Creek) 54 7,570 36 56 56(3) 
DT-4d/75%  (DEP/ROW) 54 9,980 32 59 59(3) 
DT-5a/100% (WWTP/In-Creek)(2) 138 13,700 42 137(3) 137(3) 
DT-5b/100%   ( WWTP/ROW)(2) 138 18,800 36 143(3) 143(3) 
Notes: 

(1) Assumed minimum cost-effective diameter for TBM technology. 
(2) 100% control of Outfalls BB-026, NC-077, NC-083 and NC-015. 
(3) Maximum capacity based on loadings to the Newtown Creek WWTP would be 40 MGD.  

Alternative DT-1 – 25 Percent CSO Control Tunnel Options for Outfalls NC-015, NC-083 and NC-
077, Mine from DEP Site  

The tunnels designated as Alternatives DT-1a and DT-1b in Table 8-11 would provide 25 percent CSO 
control with the tunnel launching shaft and dewatering pumping station located at the DEP parcel near 
Outfall NC-077. From this mining shaft/TDPS site, the tunnel alignments would either follow the Creek 
alignment or the ROW alignment as shown in Figure 8-15. In both cases, the tunnel internal diameter 
would be 16 ft. A smaller diameter would provide 25 percent CSO control for the shorter ROW alignment 
(Alternative DT-1b). However, a rock tunnel at less than 16 ft diameter would be less efficient to construct 
due to space constraints, and would not likely provide cost savings compared to a 16-ft diameter tunnel. 
Upon completion of the tunnel, the associated TDPS would be constructed. The TDPS could either be a 
cavern pumping station constructed in rock, or a circular design for which a dedicated shaft would be 
provided. To minimize the extent of surface features, a cavern pumping station was assumed for the 
LTCP. The TDPS capacities would be 11 MGD and 15 MGD for Alternatives DT-1a and DT-1b, 
respectively. The layout of the pumping station and appurtenant features assuming a cavern configuration 
is shown on Figure 8-18.  

Upon completion of the tunnel mining operations, the mining shaft would be converted to a screenings 
and grit removal shaft. A grit sump would be constructed in the bottom of the shaft, coarse bar screen 
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would be provided on the downstream side of the grit sump, and an overhead bridge crane would be 
provided with clamshell bucket and bar screen rake attachments for removal of grit, screenings, or other 
large objects captured in the sump. Two access shafts would be provided for the pumping station: one 
main access shaft, and one equipment access shaft. An above-ground building housing HVAC and 
electrical support equipment for the pumping station would be provided adjacent to the access shafts.  

Both the ROW and the Creek tunnel alignments would include diversion structures with weirs and tide 
gates on the existing NC-015, NC-083 and NC-077 outfalls, and both alignments would require drop 
shafts at Outfalls NC-015 and NC-077. For the Creek alignment, a micro-tunneled connection would be 
provided from the NC-083 diversion structure to the drop shaft at NC-015. For the ROW alignment, a drop 
shaft for NC-083 flows would be located adjacent to that outfall, in proximity to where the tunnel alignment 
crosses under the outfall. The drop shafts would include influent trash racks/grit sumps and passive odor 
control if determined to be necessary during design. Figure 8-19 shows the proposed configurations in 
the vicinity of Outfalls NC-015 and NC-083, and Figure 8-20 shows the configurations in the vicinity of 
Outfall NC-077. Table 8-10 above summarizes the key capacities and dimensions of Alternatives DT-1a 
and DT-1b. 
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Figure 8-18.  Conceptual Layout of Mining Shaft/TDPS at DEP Owned Parcel – Shorter Tunnel 
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Figure 8-19 Details of Diversion Structures/Drop Shafts for Outfalls NC-083 and NC-015 
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Figure 8-20 Details of Diversion Structures/Drop Shafts for Outfalls NC-077 (Shorter Tunnel) 

 

The benefits, costs and challenges associated with this tunnel storage alternative are as follows: 

Benefits 

The primary benefit of tunnel storage is the high level of CSO volume reduction with minimal 
permanent above-ground land requirements and disruption during construction. The single tunnel 
facility addresses three of the largest CSO discharge locations to Newtown Creek. 

Cost 

The estimated NPW for this control measure is $437M for Alternative DT-1a (DEP site/creek route) 
and $456M for Alternative DT-1b (DEP site/ROW route). Details of the estimates are presented in 
Section 8.4. 
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Challenges 

The challenges associated with this alternative include: 

• Uncertainty related to the availability of the DEP site due to competing needs for existing 
maintenance needs and future treatment requirements for use as a tunnel mining location 
and long-term location for the TDPS.  
 

• Construction of the long tunnel dewatering force main across Newtown Creek.  
 

• Construction of the micro-tunneled connection from NC-083 to the drop shaft at NC-015 for 
the Creek route. 

 
• Potential impacts of the dewatered flow on sediment deposition in the Morgan Avenue 

interceptor downstream of the dewatering force main tie-in location. 
 

• More difficult/complex O&M associated with the deep dewatering force main and deep 
grit/screenings shaft. 

 
• The potential for sediment deposition in the tunnel. 

 
• The potential for hydraulic surge conditions in the tunnel. 

 
• The potential for encountering unforeseen geotechnical conditions during construction of the 

tunnel, shafts, or cavern TDPS. 
 

• Maintaining outfall functionality during construction of the diversion structures. 
 

• Limited space for construction of the drop shaft at NC-015.  
 

• Property acquisition through either negotiated acquisition or eminent domain process.  

Both Alternatives DT-1a and DT-1b were carried forward to the next level of evaluation for inclusion in the 
basin-wide alternatives. 

Alternative DT-2 – 50 Percent CSO Control Tunnel for Outfalls NC-015, NC-083 and NC-077 

The tunnels designated as Alternatives DT-2a, DT-2b, DT-2c and DT-2d would provide 50 percent CSO 
control with the tunnel launching shaft and dewatering pumping station to be located at either the DEP 
parcel near Outfall NC-077 for the shorter tunnel option, or at a site in the vicinity of the Newtown Creek 
WWTP for the longer tunnel option. For each mining shaft/TDPS site, the tunnel alignments would either 
follow the Creek alignment or the ROW alignment shown in Figures 8-16 and 8-17 above. The tunnel 
internal diameters would range from 19 ft to 26 ft, depending on the route. As described for Alternative 
DT-1, the TDPS was assumed to be a cavern pumping station. The TDPS capacity would range from 
28 MGD to 30 MGD, depending on the tunnel route. The layout of the pumping station configuration for 
the DEP owned parcel, assuming a cavern configuration, is shown above on Figure 8-18. The layout for a 
site in the vicinity of the Newtown Creek WWTP for the longer tunnel option would be similar. The 
configurations of the diversion structures and drop shafts for Outfalls NC-015 and NC-083 would be 
similar to the arrangements shown in Figure 8-19 above for all the potential alignments of this alternative. 
For the short tunnel from the DEP site, the arrangement at Outfall NC-077 would be similar to the 
arrangement shown in Figure 8-20. For the long tunnel alignment to the vicinity of the Newtown Creek 
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WWTP, the arrangement of diversion structures/drop shafts is presented in Figure 8-21. As with 
Alternative DT-1, the drop shafts would include influent trash racks/grit sumps and passive odor control if  

 
 

 

Figure 8-21 Details of Diversion Structures/Drop Shafts for Outfalls NC-077 (Longer Tunnel) 
 

determined to be necessary during design. Table 8-10 above summarizes the features of Alternatives 
DT-2a, DT-2b, DT-2c and DT-2d. 

The benefits, costs and challenges associated with this tunnel storage alternative are as follows: 

Benefits 

The primary benefit of tunnel storage is the high level of CSO volume reduction with minimal 
permanent above-ground land requirements and disruption during construction. The single tunnel 
facility addresses three of the largest CSO discharge locations to Newtown Creek. 

Benefits of the long tunnel with TDPS in the vicinity of the Newtown Creek WWTP over the short 
tunnel with TDPS at the DEP site include that the long dewatering force main from the DEP site 
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would be eliminated, along with the risks of sediment deposition in the Morgan Avenue interceptor 
from the dewatering flow. This site would also be much closer to the Newtown Creek WWTP, making 
access to the TDPS easier from the Newtown Creek WWTP. 

Cost 

The estimated NPW for this control measure is $576M for Alternative DT-2a (WWTP site/Creek 
route), $571M for Alternative DT-2b (WWTP site/ROW route), $574M for Alternative DT-2c (DEP 
site/Creek route) and $576M for Alternative DT-2d (DEP site/ROW route). Details of the estimates are 
presented in Section 8.4. 

Challenges 

The challenges associated with this alternative would be similar to those identified for Alternative 
DT-1, with the following differences: 

• For the long tunnel route, uncertainty related to the availability of sites in the vicinity of the 
Newtown Creek WWTP for use as a tunnel mining location and long-term location for the 
TDPS and any necessary property acquisition through negotiated acquisition or eminent 
domain. 

 
• Specific challenges associated with dewatering from the DEP site would not apply to a site 

near the Newtown Creek WWTP. The dewatering force main would be much shorter, and 
would tie in directly to the Newtown Creek WWTP. 

Alternatives DT-2a, DT-2b, DT-2c and DT-2d were carried forward to the next level of evaluation for 
inclusion in the basin-wide alternatives. 

Alternative DT-3 – 62.5 Percent CSO Control Tunnel for Outfalls NC-015, NC-083 and NC-077 

The tunnels designated as Alternatives DT-3a, DT-3b, DT-3c and DT-3d would provide 62.5 percent CSO 
control with the tunnel launching shaft and dewatering pumping station to be located at either the DEP 
parcel near Outfall NC-077 for the shorter tunnel option, or a site in the vicinity of the Newtown Creek 
WWTP for the longer tunnel option. For each mining shaft/TDPS site, the tunnel alignments would either 
follow the Creek alignment or the ROW as shown in Figures 8-16 and 8-17 above. The tunnel internal 
diameters would range from 19 ft to 30 ft depending on the alignment. Upon completion of the tunnel, a 
TDPS would be constructed. As described for Alternatives DT-1 and DT-2, the TDPS was assumed to be 
a cavern pumping station. The dewatering pumping station capacity would have a capacity of 39 MGD for 
the four tunnel alignment options. The layout of the pumping station configuration for the DEP owned 
parcel, assuming a cavern configuration, is shown above on Figure 8-18. The layout for a site in the 
vicinity of the Newtown Creek WWTP for the longer tunnel option would be similar. The configurations of 
the diversion structures and drop shafts for Outfalls NC-015 and NC-083 would be similar to the 
arrangements shown in Figure 8-19 above for all the potential alignments of this alternative. For the short 
tunnel from the DEP site, the arrangement at Outfall NC-077 would be similar to the arrangement shown 
in Figure 8-20. For the long tunnel alignment to the vicinity of the Newtown Creek WWTP, the 
arrangement of diversion structures/drop shafts would be as shown in Figure 8-21. As with Alternatives 
DT-1 and DT-2, the drop shafts would include influent trash racks/grit sumps and passive odor control if 
determined to be necessary during design. Table 8-10 above summarizes the features of Alternatives 
DT-a, DT-3b, DT-3c and DT-3d. 
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 The benefits, costs and challenges associated with this tunnel storage alternative are as follows: 

Benefits 

The primary benefit of tunnel storage is the high level of CSO volume reduction with minimal 
permanent above-ground land requirements and disruption during construction. The single tunnel 
facility addresses three of the largest CSO discharge locations to Newtown Creek. 

Benefits of the long tunnel with TDPS in the vicinity of the Newtown Creek WWTP over the short 
tunnel with TDPS at the DEP site include that the long dewatering force main from the DEP site 
would be eliminated, along with the risks of sediment deposition in the Morgan Avenue interceptor 
from the dewatering flow. This site would also be much closer to the Newtown Creek WWTP, making 
access to the TDPS easier from the Newtown Creek WWTP. 

Cost 

The estimated NPW for this control measure is $646M for Alternative DT-3a (WWTP site/Creek 
route), $659M for Alternative DT-3b (WWTP site/ROW route), $651M for Alternative DT-3c (DEP 
site/Creek route) and $632M for Alternative DT-3d (DEP site/ROW route). Details of the estimates are 
presented in Section 8.4. 

Challenges 

The challenges associated with these tunnel alternatives would be similar to the challenges identified 
for the DT-2 alternatives for 50 percent control.  

Alternatives DT-3a, DT-3b, DT-3c and DT-3d were carried forward to the next level of evaluation for 
inclusion in the basin-wide alternatives. 

Alternative DT-4 – 75 Percent CSO Control Tunnel for Outfalls NC-015, NC-083 and NC-077 

The tunnels designated as Alternatives DT-4a, DT-4b, DT-4c and DT-4d would provide 75 percent CSO 
control with the tunnel launching shaft and dewatering pumping station to be located at either the DEP 
parcel near Outfall NC-077 for the shorter tunnel option, or a site in the vicinity of the Newtown Creek 
WWTP for the longer tunnel option. For each mining shaft/TDPS site, the tunnel alignments would either 
follow the Creek alignment or the ROW as shown in Figures 8-16 and 8-17 above. The tunnel internal 
diameters would range from 23 ft to 36 ft depending on the alignment. Upon completion of the tunnel, a 
TDPS would be constructed. As described for Alternatives DT-1 and DT-2, the TDPS was assumed to be 
a cavern pumping station. The dewatering pumping station capacity for 24-hour dewatering would range 
from 55 MGD to 59 MGD, depending on the route. However, based on considerations of loadings to the 
Newtown Creek WWTP, the maximum dewatering rate would be 40 MGD. To achieve a 24-hour 
dewatering time, an approximately 20 MGD RTB would be required for treatment of the additional 
dewatering flow. The 20 MGD RTB would require an approximately 1.0-acre site. The layout of the 
pumping station configuration for the DEP owned parcel, assuming a cavern configuration, is shown 
above on Figure 8-18. The layout for a site in the vicinity of the Newtown Creek WWTP for the longer 
tunnel option would be similar. The configurations of the diversion structures and drop shafts for Outfalls 
NC-015 and NC-083 would be similar to the arrangements shown in Figure 8-19 above for all the 
potential alignments of this alternative. For the short tunnel from the DEP site, the arrangement at Outfall 
NC-077 would be similar to the arrangement shown in Figure 8-20. For the long tunnel alignment to the 
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vicinity of the Newtown Creek WWTP, the arrangement of diversion structures/drop shafts would be as 
shown in Figure 8-21. As with Alternatives DT-1, DT-2and DT-3, the drop shafts would include influent 
trash racks/grit sumps and passive odor control if determined to be necessary during design. Table 8-10 
above summarizes the features of Alternatives DT-4a, DT-4b, DT-4c and DT-4d. 

 The benefits, costs and challenges associated with this tunnel storage alternative are as follows: 

Benefits 

The primary benefit of tunnel storage is the high level of CSO volume reduction with minimal 
permanent above-ground land requirements and disruption during construction. The single tunnel 
facility addresses three of the largest CSO discharge locations to Newtown Creek. 

Benefits of the long tunnel with TDPS in the vicinity of the Newtown Creek WWTP over the short 
tunnel with TDPS at the DEP site include that the long dewatering force main from the DEP site 
would be eliminated, along with the risks of sediment deposition in the Morgan Avenue interceptor 
from the dewatering flow. This site would also be much closer to the Newtown Creek WWTP, making 
access to the TDPS easier from the Newtown Creek WWTP. 

Cost 

The estimated NPW for this control measure is $942M for Alternative DT-3a (WWTP site/Creek 
route), $992M for Alternative DT-3b (WWTP site/ROW route), $983M for Alternative DT-3c (DEP 
site/Creek route) and $986M for Alternative DT-3d (DEP site/ROW route). Details of the estimates are 
presented in Section 8.4. 

Challenges 

The challenges associated with these tunnel alternatives would be similar to the challenges identified 
for the DT-2 alternatives for 50 percent control and DT-3 for 62.5 percent control, with the additional 
challenge of siting and operating an RTB to allow 24-hour dewatering of the tunnel. 

Alternatives DT-4a, DT-4b, DT-4c and DT-4d were carried forward to the next level of evaluation for 
inclusion in the basin-wide alternatives. 

Alternative DT-5 – 100 Percent CSO Control Tunnel for Outfalls BB-026, NC-015, NC-083 and 
NC-077 

The tunnels designated as Alternatives DT-5a and DT-5b would provide 100 percent CSO control for 
Outfall BB-026 in addition to Outfalls NC-015, NC-083 and NC-077. The tunnel launching shaft and 
dewatering pumping station would be located in the vicinity of the Newtown Creek WWTP. The tunnel 
alignments would either follow the Creek alignment or the ROW alignment, as shown in Figure 8-17 
above. The tunnel internal diameters would range from 36 ft to 42 ft, depending on the route. Upon 
completion of the tunnel, a dewatering pumping station would be constructed. As described for 
Alternatives DT-1, DT-2, DT-3 and DT-4, the TDPS was assumed to be a cavern pumping station. The 
dewatering pumping station capacity required to dewater the tunnel in 24 hours would be 137 MGD to 
142 MGD depending on the tunnel route. However, as noted above, based on considerations of loadings 
to the Newtown Creek WWTP, the maximum dewatering rate would be 40 MGD. To dewater within 24 
hours would require 97 to 103 MGD of additional treatment for the dewatered flow. The 100 MGD RTB 

 
Submittal: July 31, 2018 SD-76 

AECOM 
Hazen 



CSO Long Term Control Plan II 
Long Term Control Plan 

Newtown Creek 
 

with 

would require an approximately 2.5-acre site. The layout of the dewatering pumping station configuration 
assuming a cavern configuration would be similar to the layout shown in Figure 8-18. The configurations 
of the diversion structures and drop shafts for Outfalls NC-015 and NC-083 would be similar to the 
arrangements shown in Figure 8-19 above for all the potential alignments of this alternative. The 
arrangement of diversion structures/drop shafts for Outfall NC-077 would be as shown in Figure 8-21. For 
Outfall BB-026, a consolidation conduit would be routed from a diversion structure at the outfall to a drop 
shaft adjacent to the mining shaft in the vicinity of the Newtown Creek WWTP. It may be possible to 
incorporate the drop shaft for the BB-026 flows into the mining shaft structure. As with Alternatives DT-1, 
DT-2, DT-3 and DT-4, the drop shafts would include influent trash racks/grit sumps and passive odor 
control if determined to be necessary during design. Table 8-10 above summarizes the features of 
Alternatives DT-5a and DT-5b. 

 The benefits, costs and challenges associated with this tunnel storage alternative are as follows: 

Benefits 

The benefits would be similar to those identified for the DT-3, 75 percent control alternatives, but the 
volume controlled would be greater. 

Cost 

The estimated NPW for this control measure is $1.6B for both Alternative DT-5a (WWTP site/creek 
route) and Alternative DT-5b (WWTP site/ROW route). Details of the estimates are presented in 
Section 8.4. 

Challenges 

The challenges associated with these tunnel alternatives would be similar to the challenges identified 
for the DT-2, DT-3 and DT-4 alternatives for 50, 62.5 and 75 percent control, with the additional 
challenge of installing the micro-tunneled connection from Outfall BB-026, and providing a much 
larger RTB (100 MGD) for the dewatering flows.  

Alternatives DT-5a and DT-5b were carried forward to the next level of evaluation for inclusion in the 
basin-wide alternatives. 

8.2.b  Future Scalability of Tunnel Alternatives  

The scalability opportunities for the tunnel alternatives depend on whether the mining shaft/TDPS is 
located in the vicinity of the Newtown Creek WWTP or the DEP site. If the shaft is located at the DEP site, 
and a site in the vicinity of the Newtown Creek WWTP remained available, then a future phase could 
potentially extend the tunnel from the DEP site to the vicinity of the Newtown Creek WWTP, providing 
additional storage capacity and higher levels of CSO control.  However, an RTB would be required for 
treatment of the higher tunnel dewatering flows.  If the shaft is located in the vicinity of the Newtown 
Creek WWTP, then a future scalability scenario would require the addition of an RTB facility to provide 
treatment of flows in excess of the tunnel capacity. These scenarios would likely require land acquisition 
either through a negotiated acquisition or eminent domain.  These alternatives would also include 
providing additional pumping capacity to the RTB. Siting of the RTB would be a challenge.  
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8.2.c  Other Future Green Infrastructure (Various Levels of Penetration) 

As discussed in Section 5, DEP projects that GI should result in a CSO volume reduction to Newtown 
Creek of approximately 83 MGY, based on the 2008 baseline rainfall condition. This projected GI has 
been included as part of the baseline model projections, and is thus not categorized as an LTCP 
alternative.  

For the purpose of this LTCP, “Other Future Green Infrastructure” is defined as GI alternatives that are in 
addition to those implemented under previous facility plans and those included in the baseline conditions. 
Because DEP is working on the implementation of GI area-wide contracts in the Newtown Creek 
watershed, additional GI beyond the baseline is not being considered for this LTCP at this time. DEP’s 
goal is to saturate priority watersheds, such as Newtown Creek, with GI to maximize benefits and 
cost-effectiveness based on the specific opportunities, as discussed in Section 5.  

8.2.d  Hybrid Green/Grey Alternatives 

Hybrid green/grey alternatives are those that combine traditional grey control measures with GI control 
measures, to achieve the benefits of both. However, as discussed above, development of the baseline GI 
projects for this watershed is already underway and further GI is not planned at this time. Therefore, no 
controls in this category are proposed for the Newtown Creek LTCP. 

8.2.e  Retained Alternatives 

The goal of the previous evaluations was the development of a list of retained control measures for 
Outfalls BB-026, NC-077, NC-083 and NC-015 to Newtown Creek. These control measures, whether 
individually or in combination, will form the basis of basin-wide alternatives that will be assessed using the 
more rigorous cost-performance and cost-attainment analyses. That list is presented in Table 8-11. The 
reasons for excluding the non-retained control measures from further consideration are also noted in the 
table.  

 
Table 8-11.  Summary of Next Level of Control Measure Screening 

Control Measure Category 
Retained 

for 
Further 

Analysis? 
Remarks 

Additional GI Build-out Source  
Control NO 

Planned GI build-out in the watershed 
(included in the baseline) is in 
development; unlikely that additional sites 
will be identified due to site constraints in 
publicly owned properties. 

High Level Sewer 
Separation 

Source  
Control NO Concern with resulting stormwater related 

pollution and construction impacts. 

Fixed Weirs  System 
Optimization NO No CSO reduction benefit. 

Parallel Interceptor 
Sewer 

System 
Optimization NO Significant constructability challenges. 

Pumping Station 
Optimization 

System 
Optimization NO Limited benefit due to capacity limitation in 

Morgan Avenue interceptor. 
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Table 8-11.  Summary of Next Level of Control Measure Screening 

Control Measure Category 
Retained 

for 
Further 

Analysis? 
Remarks 

Pumping Station 
Expansion 

System 
Optimization YES 

Borden Avenue PS (BAPS) expansion 
reduces CSO discharges to Dutch Kills 
and provides synergies with a SOGR 
intervention. 

Gravity Flow Tipping to 
Other Watersheds 

CSO  
Relocation NO 

No alternatives evaluated were determined 
to provide significant opportunity to 
warrant pursuing this solution further. 

Flow Tipping with 
Conduit and Pumping 

CSO  
Relocation YES BAPS expansion also falls into this 

category. 

Floatables Control Floatables 
Control NOYES 

Not evaluated as a separate CSO control 
measure. Baseline conditions include 
floatables control at four largest 
outfalls. Underflow baffles were evaluated 
for the next three largest outfalls (BB-009, 
BB-013, and NCQ-029).  Baffles were 
determined to be not feasible at outfall BB-
013.  The need for implementation of 
floatables control at outfalls BB-009 and 
NCQ-029 to be determined based on a 
floatables monitoring program to be 
implemented by DEP. 

Environmental 
Restoration 

Water Quality/ 
Ecological 

Enhancement 
NO 

EPA is evaluating dredging alternatives 
under Superfund; wetlands restoration 
could be required after dredging. 

In-Stream Aeration 
Water Quality/ 

Ecological 
Enhancement 

NO 
Gap analysis indicated Dutch Kills aeration 
system not required for average annual 
attainment of DO criterion. 

Flushing Tunnel 
Water Quality/ 

Ecological 
Enhancement 

NO 
Not practical for upstream reaches, not 
cost-effective compared to BAPS 
expansion for Dutch Kills. 

Outfall Disinfection Treatment: 
Satellite NO Very limited CSO control benefit. 

Retention/Treatment 
Basins 

Treatment: 
Satellite NO 

Alternative RTB-1 evaluated a 152 MGD 
RTB in conjunction with a consolidation 
conduit. High risk associated with long 
near-surface construction. 

In-System Storage 
(Outfalls) Storage NO Very limited levels of CSO control. 

Off-line Storage  
(Shafts) Storage NO 

Limited capacity would require multiple 
shafts; limited number of existing facilities 
from which to judge performance/ 
operational issues. 

Off-line Storage  
(Tanks) Storage YES To provide perspective on tunnel costs for 

equivalent levels of control. 

Off-line Storage 
(Tunnels) Storage YES Tunnels were evaluated under Alternatives 

DT-1, DT-2, DT-3 and DT-4. 
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As shown, the retained control measures include the BAPS expansion, storage tanks and deep tunnel 
storage. Floatables control is indicated in Table 8-11 as “retained, but the need for an underflow baffle at 
outfall BB-009 and an underflow baffle with bending weir at outfall NCQ-029 will be determined based on 
a floatables monitoring program to be implemented for those two outfalls. If those floatables control 
projects are determined to be required, they would be common elements to each of the other retained 
alternatives.  Since the need for these floatables control projects is not certain at this time, the costs for 
the other retained alternatives presented below do not include the costs for floatables control at outfalls 
BB-009 and NCQ-029. Measures for additional and/or improved floatables control are addressed within 
the retained alternatives.  

8.3   CSO Reductions and Water Quality Impact of Retained Alternatives 

To evaluate effects on the loadings and water quality CWA impacts, the retained alternatives listed in 
Table 8-12 were analyzed using both the Newtown Creek watershed (IW) and receiving water quality 
(NCRWQM) models. Evaluations of levels of CSO control for each alternative are presented below. In all 
cases, the predicted reductions shown are relative to the baseline conditions using 2008 JFK rainfall as 
described in Section 6. The baseline assumptions were described in detail in Section 6 and assume that 
the grey infrastructure projects from the WWFP have been implemented, along with the GI projected 
implementation identified in Section 5.  

As noted earlier, a SOGR upgrade of the BAPS targeting an additional wet-weather pumping capacity of 
up to 24 MGD (75 percent CSO control at Outfall BB-026) was selected as the most favorable solution to 
mitigate the impacts of CSO discharges to Dutch Kills. Because the existing BAPS serves another small 
drainage area associated with Regulator BBL3a, whose flow contribution would also be pumped to the 
Newtown Creek WWTP during wet-weather, the total installed capacity at the BAPS would need to be 
26 MGD to provide the targeted 75 percent CSO control at Outfall BB-026, 14 MGD to provide 50 percent 
CSO control and 7 MGD to provide 25 percent CSO control. Table 8-12 presents the annual and 
recreational season (May 1st through October 31st) activation frequencies at BB-026, the percent 
attainment of the Primary Contact WQ bacteria criteria based on 2008 rainfall, the PBC and NPW for the 
range of levels of control considered for the BAPS alternative. As shown in Table 8-12, implementation of 
at least 50 percent CSO control at Outfall BB-026 would bring Dutch Kills to seasonal attainment of the 
Primary Contact WQ fecal coliform criterion at WQ Station NC-6, which is the station closest to the 
Outfall. The locations of Outfall BB-026 and WQ Station NC-6 are shown in Figure 6-2. This assessment 
was conducted assuming equivalent levels of CSO control at Outfalls NC-077, NC-083 and NC-015. 
Table 8-12 also shows that implementing a 75 percent level of CSO control at Outfall BB-026, leads to 
elimination of four additional CSO activations in the recreational season (May 1st through October 31st). 
The NPW shown are described with more detail in Section 8-4. 

Table 8-12.  Summary of Performance for BAPS Alternatives 

Outfall  
BB-026 

Annual  
Activation 
Frequency 

Seasonal 
Activation 
Frequency 

2008 Seasonal 
Fecal Coliform 

Attainment  
(%) 

PBC 
($M) 

NPW 
($M) 

Baseline 37 20 83 - - 

25% Control 35 15 >95  39 51 
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Table 8-12.  Summary of Performance for BAPS Alternatives 

Outfall  
BB-026 

Annual  
Activation 
Frequency 

Seasonal 
Activation 
Frequency 

2008 Seasonal 
Fecal Coliform 

Attainment  
(%) 

PBC 
($M) 

NPW 
($M) 

50% Control 29 9 >95  44 59 

75% Control 25 5 >95  50 71 

 

As mentioned in Section 8.2, 100 percent CSO control at Outfall BB-026 would be more effectively 
accomplished by conveying the typical year CSO discharges to a storage tunnel that would also target 
the capture of the discharges from Outfalls NC-077, NC-083 and NC-015. Through analysis of various 
tunneling options, it was possible to assign an additional PBC of $130M to the tunnel expansion scope 
required to retain and dewater the additional volume from Outfall BB-026. Neglecting the nominal 
increase in O&M cost associated with capturing the BB-026 volume, Figure 8-22 shows a clear knee-of-
the-curve (KOTC) at the 75 percent level of control, based on PBCs. Expanding the BAPS up to 26 MGD 
to achieve 75 percent CSO control at Outfall BB-026 is the most cost-effective alternative for this outfall.  

 

 
Figure 8-22. Probable Bid Cost vs Volumetric CSO Level of Control at Outfall BB-026 
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As noted above, elimination of the Phase 4 of Enhanced Aeration covering Dutch Kills and part of lower 
Newtown Creek will result in a $30.8M savings. Basin-wide alternatives were developed based on the 
combination of a 26 MGD expansion of the BAPS and CSO control tunnels or individual storage tanks for 
Outfalls NC-077, NC-083 and NC-015. Table 8-13 presents the resulting alternatives along with their new 
sequential numbering system. As shown, six basin-wide alternatives were included that target the largest, 
most active outfalls, BB-026, NC-077, NC-083 and NC-015. The evaluation of floatables control for 
outfalls BB-009, BB-013, and NCQ-029 would not affect the assessment of CSO volumes and loads, or 
WQS attainment for the basin-wide alternatives.  The costs of the floatables control for outfalls BB-009, 
BB-013, and NCQ-029 are therefore not included in the basin-wide alternatives assessment presented 
below. 

 
Table 8-13.  Basin-Wide Alternatives with New Sequential Numbering 

Alternative Remarks 

1. 26 MGD BAPS Expansion 
and Deep Tunnel for 25% 
Control of Three Largest 
Outfalls 

16 foot interior diameter deep Tunnel with lengths ranging from 
7,570 to 9,980 feet   

2. 26 MGD BAPS Expansion 
and Individual Storage 
Tanks for 25% Control of 
Three Largest Outfalls 

Volumes of Individual storage tanks:  
• NC-077 – 2.4 MG 
• NC-083 – 3.0 MG  
• NC-015 – 4.3 MG 

3. 26 MGD BAPS Expansion 
and Deep Tunnel for 50% 
Control of Three Largest 
Outfalls  

16 to 26 foot interior diameter Deep Tunnels with lengths ranging 
from 7,570 to 18,800 feet  

4. 26 MGD BAPS Expansion 
and Individual Storage 
Tanks for 50% Control of 
Three Largest Outfalls  

Volumes of Individual storage tanks: 
• NC-077 – 6.9 MG 
• NC-083 – 8.5 MG 
• NC-015 – 12.3 MG 

5. 26 MGD BAPS Expansion 
and Deep Tunnel for 62.5% 
Control of Three Largest 
Outfalls  

19 to 30 foot interior diameter Deep Tunnels with lengths ranging 
from 7,570 to 18,800 feet  

6. 26 MGD BAPS Expansion 
and Deep Tunnel for 75% 
Control of Three Largest 
Outfalls  

23 to 26 foot interior diameter Deep Tunnel with lengths ranging 
from 7,570 to 18,800 feet; 20 MGD RTB for dewatering flows 

7. Deep Tunnel for 100% 
Control of Four Largest 
Outfalls 

36 to 42 foot interior diameter Deep Tunnel with lengths ranging 
from 13,700 to 18,800 feet; 100 MGD RTB for dewatering flows  

These seven Newtown Creek basin-wide retained alternatives were then analyzed on the basis of their 
cost-effectiveness in reducing loads and improving water quality. These more advanced analyses are 
described in Sections 8.3, 8.4 and 8.5. 
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8.3.a  CSO Volume and Bacteria Loading Reductions of Basin-Wide Retained Alternatives 

Table 8-14 summarizes the projected performance of the retained Newtown Creek basin-wide 
alternatives in terms of CSO volume, fecal coliform and Enterococci load reduction. These data are 
plotted on Figure 8-23.  

Table 8-14.  Newtown Creek Retained Alternatives Performance Summary (2008 Rainfall) 

Alternative 
CSO 

Volume 

(MGY) (3) 

Frequency  
of  

Overflow(4) 

CSO Volume 
Reduction(3) 

(%) 

Fecal Coliform 
Reduction(1)(3) 

(%) 

Enterococci 
Reduction(1)(3) 

(%) 

Baseline Conditions(2) 1,055 42 - - - 
1. 26 MGD BAPS 

Expansion and Deep 
Tunnel for 25% Control 
of Three Largest Outfalls 

696 29 34  29 37 

2. 26 MGD BAPS 
Expansion and Individual 
Storage Tanks for 25% 
Control of Three Largest 
Outfalls 

696 29 34  29 37 

3. 26 MGD BAPS 
Expansion and Deep 
Tunnel for 50% Control 
of Three Largest Outfalls  

475 29 55 53 58 

4. 26 MGD BAPS 
Expansion and Individual 
Storage Tanks for 50% 
Control of Three Largest 
Outfalls  

475 19 55 52 57 

5. 26 MGD BAPS 
Expansion and Deep 
Tunnel for 62.5% Control 
of Three Largest Outfalls  

364 19 65 63 68 

6. 26 MGD BAPS 
Expansion and Deep 
Tunnel for 75% Control 
of Three Largest Outfalls  

286 18 73 70 75 

7. Deep Tunnel for 100% 
Control of Four Largest 
Outfalls 

0 0 100 100 100 

Notes: 
(1) Bacteria reduction is computed on an annual basis. 
(2) Based upon 2008 Typical Year.  

(3) Maximum values reported for four largest outfalls (BB-026, NC-077, NC-083 and NC-015).  
(4) Maximum values for the three upstream outfalls (NC-077, NC-083 and NC-015); annual frequency for BB-026 

is 25. 
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 Figure 8-23.  Untreated CSO Volume Reductions (as Percent CSO Annual Control) vs. Annual 

CSO Bacteria Loading Reduction (2008 Rainfall) 

The bacteria loading reductions shown in Table 8-14 were computed on an annual basis. Because the 
retained alternatives for Newtown Creek provide volume reduction and not treatment, the predicted 
bacteria loading reductions of the alternatives are very closely aligned with their projected CSO volume 
reductions.  

8.3.b  Water Quality Impacts Within Newtown Creek 

Due to the geographic location of Dutch Kills relative to the other tributary branches, the analysis of water 
quality impacts to the waterbody was segmented accordingly below: 

CSO reduction at Outfall BB-026 and WQ improvements at WQ Station NC-6 

The evaluation of the improvements to the WQ in Dutch Kills upon implementation of various levels of 
CSO control focused on WQ Station NC-6 and CSO Outfall BB-026, both close to the head end of the 
tributary branch. This assessment was conducted assuming equivalent levels of CSO control at Outfalls 
NC-077, NC-083 and NC-015. As discussed in Section 8.2 and above in this section, the preferred 
solution is to provide 75 percent CSO control at Outfall BB-026 by an expansion of the BAPS to 26 MGD. 
The cost for 100 percent control is based on the incremental cost to connect Outfall BB-026 to a tunnel 
storage alternative. Figure 8-24 presents the NPW of the various alternatives for BB-026 versus annual 
and recreational season (May 1st through October 31st) attainment of the Existing Primary Contact WQ 
Criteria, as well as attainment of the Potential Future Primary Contact WQ Criteria. The attainment in  
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Figure 8-24. Probable Bid Cost vs Attainment at Outfall BB-026 
 
these plots is based on the 2008 typical year. These plots further support selection of the 75 percent level 
of control alternative as the preferred alternative for BB-026. 

Basin-wide Alternatives 1 through 7 and WQ Improvements to Newtown Creek and Tributary Branches 

This section describes the levels of attainment with applicable current and potential future bacteria criteria 
within Newtown Creek that would be achieved through implementation of the basin-wide retained CSO 
control alternatives listed in Table 8-13.  

Newtown Creek is a Class SD waterbody. Based on the analysis presented in Section 6.0, and supported 
by the NCRWQM runs for 2008 typical year, historic and recent water quality monitoring, along with 
baseline condition modeling, none of the stations within the waterbody are in attainment with the Primary 
Contact WQ Criteria for fecal coliform under baseline conditions. A review of the Potential Future Primary 
Contact Water Quality Criteria for Enterococci indicates that under baseline conditions, Newtown Creek 
would also not be in attainment of the rolling 30-day geomean criterion of 30 cfu/100mL and the 90th 
percentile standard threshold value criterion of 110 cfu/100mL. Upon implementation of at least 
50 percent CSO control at Outfalls BB-026, NC-077, NC-083 and NC-015, recreational season (May 1st 
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through October 31st) attainment of the fecal coliform criterion would be achieved at all sampling locations 
except NC12 and NC14 for the 2008 typical year. NC12 and NC14 are located in the upstream reaches of 
East Branch and English Kills, respectively. Providing 62.5 percent CSO control would bring locations 
NC12 and NC14 into recreational season compliance based on the 2008 typical year. General aspects of 
the relationship between levels of CSO control through implementation of the retained alternatives and 
predicted levels of WQS attainment are discussed in greater detail in Section 8.5.  

8.4  Cost Estimates for Retained Alternatives 

Evaluation of the retained alternatives requires cost estimation. The methodology for developing these 
costs is dependent upon the type of technology and its O&M requirements. The construction costs were 
developed as PBC and the total NPW costs were determined by adding the estimated PBC to the NPW of 
the projected annual O&M costs at an assumed interest rate of 3 percent over a 20-year life cycle. 
However, for tunnel alternatives which provide longer service, a longer 100 year lifecycle was used for 
computing NPW. Design, construction management and land acquisition costs are not included in the 
cost estimates. All costs are in February 2017 dollars and are considered Level 5 cost estimates by 
AACE International with an accuracy of -50 percent to +100 percent.  

8.4.a  Alternative 1 – 26 MGD BAPS Expansion and 25 Percent Control Individual Tanks for 
Outfalls NC-015, NC-083 and NC-077  

Costs for Alternative 1 include planning-level estimates of the costs to expand the BAPS to provide 
26 MGD pumping capacity and the construction of conveyance elements to and from the upgraded 
station. The costs also include construction of three storage tanks for Outfalls NC-077, NC-083 and 
NC-015 and reflect the description provided in Section 8.2. Site acquisition costs are not included. The 
total cost, expressed as NPW, for Alternative 1 is $627M as shown in Table 8-15. 

Table 8-15.  Costs for Basin-Wide Alternative 1  

Item 

February 2017 Cost 
($ Million) 

BAPS 
Expansion 

Individual 
Storage 
Tanks 

Total 

Probable Bid Cost 50 513 563 
Annual O&M Cost 1.4 2.9 4.3 

Net Present Worth 71 556 627 
 

8.4.b   Alternative 2a – 26 MGD BAPS Expansion and 25 Percent Control Deep Tunnel for Outfalls 
NC-015, NC-083 and NC-077 (Creek Alignment/Shorter Tunnel) 

Costs for Alternative 2a include planning-level estimates of the costs to expand the BAPS to provide 
26 MGD pumping capacity and the construction of conveyance elements to and from the station. The 
costs also include construction of a deep tunnel for Outfalls NC-077, NC-083 and NC-015 and reflect the 
description provided in Section 8.2. Site acquisition costs are not included. The total cost, expressed as 
NPW, for Alternative 2a is $508M as shown in Table 8-16. 
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Table 8-16.  Costs for Basin-Wide Alternative 2a  

Item 

February 2017 Cost 
($ Million) 

BAPS 
Expansion 

Storage 
Tunnel Total 

Probable Bid Cost 50 358 408 
Annual O&M Cost 1.4 2.5 3.9 

Net Present Worth 71 437 508 
 

8.4.c   Alternative 2b – 26 MGD BAPS Expansion and 25 Percent Control Deep Tunnel for Outfalls 
NC-015, NC-083 and NC-077 (ROW Alignment/Shorter Tunnel) 

Costs for Alternative 2b include planning-level estimates of the costs to expand the BAPS to provide 
26 MGD pumping capacity and the construction of conveyance elements to and from the station. The 
costs also include construction of a deep tunnel for Outfalls NC-077, NC-083 and NC-015 and reflect the 
description provided in detail in Section 8.2. Site acquisition costs are not included. The total cost, 
expressed as NPW, for Alternative 2b is $527M as shown in Table 8-17. 

Table 8-17.  Costs for Basin-Wide Alternative 2b  

Item 
February 2017 Cost 

($ Million) 
BAPS 

Expansion 
Storage 
Tunnel Total 

Probable Bid Cost 50 377 427 
Annual O&M Cost 1.4 2.5 3.9 

Net Present Worth 71 456 527 
 

8.4.d   Alternative 3 – 26 MGD BAPS Expansion and 50 Percent Control Individual Storage Tanks 
for Outfalls NC-015, NC-083 and NC-077 

Costs for Alternative 3 include planning-level estimates of the costs to expand the BAPS to provide 
26 MGD pumping capacity and the construction of conveyance elements to and from the station. The 
costs also include construction of three storage tanks for Outfalls NC-077, NC-083 and NC-015 and 
reflect the description provided in Section 8.2. Site acquisition costs are not included. The total cost, 
expressed as NPW, for Alternative 3 is $901M as shown in Table 8-18. 

Table 8-18.  Costs for Basin-Wide Alternative 3  

Item 

February 2017 Cost 
($ Million) 

BAPS 
Expansion 

Individual 
Storage 
Tanks 

Total 

Probable Bid Cost 50 776 826 
Annual O&M Cost 1.4 3.6 5 

Net Present Worth 71 830 901 
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8.4.e   Alternative 4a - 26 MGD BAPS Expansion and 50 Percent Control Deep Tunnel for Outfalls 
NC-015, NC-083 and NC-077 (Creek Alignment) 

Costs for Alternative 4a include planning-level estimates of the costs to expand the BAPS to provide 
26 MGD pumping capacity and the construction of conveyance elements to and from the station. The 
costs also include construction of a deep tunnel collecting overflows from Outfalls NC-077, NC-083 and 
NC-015 and reflect the description provided in Section 8.2. Site acquisition costs are not included. The 
total cost, expressed as NPW, for Alternative 4a ranges from $645M to $647M, as shown in Table 8-19. 

Table 8-19.  Costs for Basin-Wide Alternative 4a  

Item 

February 2017 Cost 
($ Million) 

BAPS 
Expansion 

Shorter  
(DEP) 

Longer  
(WWTP) 

Tunnel Total Tunnel Total 
Probable Bid Cost 50 476 526 478 528 
Annual O&M Cost 1.4 3.1 4.5 3.1 4.5 

Net Present Worth 71 574 645 576 647 

8.4.f    Alternative 4b - 26 MGD BAPS Expansion and 50 Percent Control Deep Tunnel for Outfalls 
NC-015, NC-083 and NC-077 (ROW Alignment) 

Costs for Alternative 4b include planning-level estimates of the costs to expand the BAPS to provide 
26 MGD pumping capacity and the construction of conveyance elements to and from the station. The 
costs also include construction of a deep tunnel for Outfalls NC-077, NC-083 and NC-015 and reflect the 
description provided in Section 8.2. Site acquisition costs are not included. The total cost, expressed as 
NPW, for Alternative 4b ranges from $642M to $647M as shown in Table 8-20. 

Table 8-20.  Costs for Basin-Wide Alternative 4b  

Item 

February 2017 Cost 
($ Million) 

BAPS 
Expansion 

Shorter  
(DEP) 

Longer  
(WWTP) 

Storage 
Tunnel Total Storage 

Tunnel Total 

Probable Bid Cost 50 478 528 473 523 
Annual O&M Cost 1.4 3.1 4.5 3.1 4.5 

Net Present Worth 71 576 647 571 642 

 

8.4.g   Alternative 5a - 26 MGD BAPS Expansion and 62.5 Percent Control Deep Tunnel for Outfalls 
NC-015, NC-083 and NC-077 (Creek Alignment) 

Costs for Alternative 5a include planning-level estimates of the costs to expand the BAPS to provide 
26 MGD pumping capacity and the construction of conveyance elements to and from the station. The 
costs also include construction of a deep tunnel collecting overflows from Outfalls NC-077, NC-083 and 
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NC-015 and reflect the description provided in Section 8.2. Site acquisition costs are not included. The 
total cost, expressed as NPW, for Alternative 5a ranges from $717M to $722M, as shown in Table 8-21. 

Table 8-21.  Costs for Basin-Wide Alternative 5a  

Item 

February 2017 Cost 
($ Million) 

BAPS 
Expansion 

Shorter  
(DEP) 

Longer  
(WWTP) 

Tunnel Total Tunnel Total 
Probable Bid Cost 50 539 589 534 584 
Annual O&M Cost 1.4 3.6 5.0 3.6 5.0 

Net Present Worth 71 651 722 646 717 

8.4.h  Alternative 5b - 26 MGD BAPS Expansion and 62.5 Percent Control Deep Tunnel for Outfalls 
NC-015, NC-083 and NC-077 (ROW Alignment) 

Costs for Alternative 5b include planning-level estimates of the costs to expand the BAPS to provide 
26 MGD pumping capacity and the construction of conveyance elements to and from the station. The 
costs also include construction of a deep tunnel for Outfalls NC-077, NC-083 and NC-015 and reflect the 
description provided in Section 8.2. Site acquisition costs are not included. The total cost, expressed as 
NPW, for Alternative 5b ranges from $703M to $730M as shown in Table 8-22. 

Table 8-22.  Costs for Basin-Wide Alternative 5b  

Item 

February 2017 Cost 
($ Million) 

BAPS 
Expansion 

Shorter  
(DEP) 

Longer  
(WWTP) 

Storage 
Tunnel Total Storage 

Tunnel Total 

Probable Bid Cost 50 520 570 547 597 
Annual O&M Cost 1.4 3.6 5.0 3.6 5.0 

Net Present Worth 71 632 703 659 730 

 

8.4.i   Alternative 6a – 26 MGD BAPS Expansion and 75 Percent Control Deep Tunnel for Outfalls 
NC-015, NC-083 and NC-077 (Creek Alignment) 

Costs for Alternative 6a include planning-level estimates of the costs to expand the BAPS to provide 
26 MGD pumping capacity and the construction of conveyance elements to and from the station. The 
costs also include construction of a deep tunnel for Outfalls NC-077, NC-083 and NC-015 and reflect the 
description provided in Section 8.2. Site acquisition costs are not included. The total cost, expressed as 
NPW, for Alternative 6a ranges from $1.01B to $1.05B as shown in Table 8-23. 
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Table 8-23.  Costs for Basin-Wide Alternative 6a  

Item 

February 2017 Cost 
($ Million) 

BAPS 
Expansion 

Shorter  
(DEP) 

Longer  
(WWTP) 

Storage 
Tunnel Total Storage 

Tunnel Total 

Probable Bid Cost 50 787 837 745 795 
Annual O&M Cost 1.4 6.0 7.4 6.0 7.4 

Net Present Worth 71 983 1,054 942 1,013 

8.4.j   Alternative 6b – 26 MGD BAPS Expansion and 75 Percent Control Deep Tunnel for Outfalls 
NC-015, NC-083 and NC-077 (ROW Alignment) 

Costs for Alternative 6b include planning-level estimates of the costs to expand the BAPS to provide 
26 MGD pumping capacity and the construction of conveyance elements to and from the station. The 
costs also include construction of a deep tunnel for Outfalls NC-077, NC-083 and NC-015 and reflect the 
description provided in Section 8.2. Site acquisition costs are not included. The total cost, expressed as 
NPW, for Alternative 5b is approximately $1.06B as shown in Table 8-24. 

Table 8-24.  Costs for Basin-Wide Alternative 6b  

Item 

February 2017 Cost 
($ Million) 

BAPS 
Expansion 

Shorter  
(DEP) 

Longer 
(WWTP) 

Storage 
Tunnel Total Storage 

Tunnel Total 

Probable Bid Cost 50 790 840 795 845 
Annual O&M Cost 1.4 6.0 7.4 6.0 7.4 

Net Present Worth 71 986 1,057 992 1,063 
 

8.4.k  Alternative 7a - 100 Percent Control Deep Tunnel for Outfalls BB-026, NC-015, NC-083 and 
NC-077 (Creek Alignment) 

The costs for Alternative 7a include planning-level estimates for the construction of a deep tunnel for 
Outfalls BB-026, NC-077, NC-083 and NC-015 and reflect the description provided in Section 8.2. Site 
acquisition costs are not included. The total cost, expressed as NPW, for Alternative 7a is $1.65B, as 
shown in Table 8-25. 

Table 8-25.  Costs for Basin-Wide Alternative 7a  

Item February 2017 Cost 
($ Million) 

Probable Bid Cost 1,371 
Annual O&M Cost 8.8 

Net Present Worth 1,649 
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8.4.l  Alternative 7b – 100 Percent Control Deep Tunnel for Outfalls BB-026, NC-015, NC-083 and 
NC-077 (ROW Alignment) 

Costs for Alternative 7b include planning-level estimates of the costs construction of a deep tunnel 
collecting overflows from Outfalls BB-026, NC-077, NC-083 and NC-015 and reflect the description 
provided in Section 8.2. Site acquisition costs are not included. The total cost, expressed as NPW, for 
Alternative 6b is $1.65B, as shown in Table 8-26. 

Table 8-26.  Costs for Basin-Wide Alternative 7b 

Item February 2017 Cost 
($ Million) 

Probable Bid Cost 1,373 
Annual O&M Cost 8.8 

Total Net Present Worth 1,650 
 
The cost estimates of these retained alternatives are summarized below in Table 8-27 and are then used 
in the development of the cost-performance and cost- attainment plots presented in Section 8.5. For the 
purposes of the cost-performance and cost-attainment curves development, costs for the tunnel options 
whose alignment follows the Creek to the extent possible were used. These costs do not differ 
significantly from those estimated for the ROW alignments. As noted above, elimination of the Phase 4 of 
Enhanced Aeration covering Dutch Kills and part of lower Newtown Creek will result in a $30.8M savings 
that would be applicable to all basin-wide alternatives. 
 

Table 8-27.  Cost of Retained Alternatives 

Alternative 
February 
2017 PBC 
($ Million) 

Annual 
O&M 
Cost 

($ Million) 

Total Net 
Present Worth 

($ Million) 

1. 26 MGD BAPS Expansion and Individual 
Storage Tanks for 25 % Control of Three 
Largest Outfalls 

563 4.3 627 

2a.  26 MGD BAPS Expansion and Deep 
Tunnel for 25% Control of Three Largest 
Outfalls- Creek Alignment(1)(2)  

408 3.9 508 

2b.  26 MGD BAPS Expansion and Deep 
Tunnel for 25% Control of Three Largest 
Outfalls (Row Alignment)(1)  

427 3.9 527 

3.   26 MGD BAPS Expansion and Individual 
Storage Tanks for 50% Control of Three 
Largest Outfalls (1) 

826 5 901 

4a.  26 MGD BAPS Expansion and Deep 
Tunnel for 50% Control of Three Largest 
Outfalls (Creek Alignment)(1)(2)  

526 to 528 4.5 645 to 647 

4b.   26 MGD BAPS Expansion and Deep 
Tunnel for 50% Control of Three Largest 
Outfalls (ROW Alignment)(1) 

523 to 528 4.5 642 to 647 

5a.  26 MGD BAPS Expansion and Deep 
Tunnel for 62.5% Control of Three Largest 
Outfalls (Creek Alignment)(1)(3)  

584 to 589 5.0 717 to 722 

5b.   26 MGD BAPS Expansion and Deep 
Tunnel for 62.5% Control of Three Largest 570 to 597 5.0 703 to 730 
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Table 8-27.  Cost of Retained Alternatives 

Alternative 
February 
2017 PBC 
($ Million) 

Annual 
O&M 
Cost 

($ Million) 

Total Net 
Present Worth 

($ Million) 

Outfalls (ROW Alignment)(1) 
6a.  26 MGD BAPS Expansion and Deep 

Tunnel for 75% Control of Three Largest 
Outfalls (Creek Alignment)(1)(4) 

795 to 837 7.4 1,013 to 1,054 

6b. 26 MGD BAPS Expansion and Deep 
Tunnel for 75% Control of Three Largest 
Outfalls (ROW Alignment)(1) 

840 to 845 7.4 1,057 to 1,063 

7a.  Deep Tunnel for 100% Control of Four 
Largest Outfalls (Creek Alignment)(1)(2) 1,371 8.8 1,649 

7b.  Deep Tunnel for 100% Control of Four 
Largest Outfalls (ROW Alignment)(1) 1,373 8.8 1,650 

Notes: 
(1) Both the WWTP and DEP sites were used for the purposes of developing conceptual layouts for 

evaluation of 25, 50, 75 and 100% CSO control tunnel alternatives. The final siting of the TDPS, 
the tunnel alignment and other associated details of the tunnel alternatives presented herein will 
be further evaluated and finalized during subsequent planning and design stages. 

(2) Tunnel alternative shown in subsequent cost-performance and cost-attainment plots. 
(3) Tunnel alternative with higher NPW of $722M shown in subsequent cost-performance and cost-

attainment plots. 
(4) Tunnel alternative with higher NPW of $1,054M shown in subsequent cost-performance and cost-

attainment plots. 

8.5  Cost-Attainment Curves for Retained Alternatives 

The final step of the analysis is to evaluate the cost-effectiveness of the basin-wide retained alternatives 
based on their NPW and projected impact on CSO loadings and attainment of applicable WQS. Those 
retained alternatives that did not show incremental gains in performance (shown in red in the figures) 
were not included in the development of the best-fit curve. 

8.5.a  Cost-Performance Curves  

Cost-performance curves were developed by plotting the costs of the retained alternatives against their 
predicted level of CSO control. For the purposes of this section, CSO control is defined as the degree or 
rate of bacteria reduction through volumetric capture. Both the cost-performance and subsequent 
cost-attainment analyses focus on bacteria loadings and bacteria WQ criteria. 

A best-fit cost curve was developed based on those alternatives judged most cost-effective for a defined 
level of CSO control as estimated by IW modeling for the typical year rainfall (2008).  

DEP also evaluated the level of bacteria loadings reductions to the receiving waters. Figure 8-25 shows 
the percent reductions on a volumetric basis achieved by each alternative whereas Figure 8-26 illustrates 
the CSO events remaining upon implementation of each alternative. Bacteria load reduction plots are 
presented in Figures 8-27 (Enterococci) and 8-28 (fecal coliform). These curves plot the cost of the 
alternatives against their associated projected annual CSO Enterococci and fecal coliform loading 
reductions, respectively. The primary vertical axis shows percent CSO bacteria loading reductions. The 
secondary vertical axis shows the corresponding total bacteria loading reductions, as a percentage, when 
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loadings from other non-CSO sources of bacteria are included. Figures 8-25, 8-27 and 8-28 show a 
KOTC at the alternative with the 62.5 percent control tunnel. 

The evaluation of the retained alternatives focused on cost-effective reduction of the frequency of CSO 
discharge in addition to CSO volume and pathogen load reductions to address current impacts to 
waterbody uses and issues raised by the public.  

8.5.b  Cost-Attainment Curves  

This section evaluates the relationship of the costs of the retained alternatives versus their expected level 
of attainment of bacteria Primary Contact WQ Criteria and Potential Future Primary Contact WQ Criteria 
as modeled using NCRWQM with 2008 rainfall. The cost-performance plots shown in Figures 8-25 
through 8-28 indicate that most of the retained alternatives represent incremental gains in marginal 
performance. Those retained alternatives that did not show incremental gains in marginal performance on 
the cost-performance curves are not included in the cost-attainment curves as they were deemed not to 
be cost-effective relative to other alternatives.  

In addition to the bacteria Primary Contact WQ Criteria, the cost-attainment analysis considered Potential 
Future Primary Contact WQ Criteria. As was noted in Section 2.0, under the BEACH Act of 2000, 
Enterococci criteria do not apply to tributaries such as Newtown Creek, which is not a coastal recreation 
water and does not have primary contact recreation as a designated use. The bacteria standards 
evaluations thus only considered the fecal coliform criterion, specifically the monthly GM of 
200 cfu/100mL both on an annual and recreational season (May 1st through October 31st) basis. The 
resultant curves for the current and potential future standards and relevant criteria are presented as 
Figures 8-29 through 8-40 for eleven locations (Stations OW-4 through OW-14) within Newtown Creek.  

Based on the 2008 typical year WQ simulations for Newtown Creek, annual or seasonal attainment of the 
Existing WQ (Class SD) or Primary Contact WQ Criteria for fecal coliform under baseline conditions are 
not satisfied 100 percent of the time.  

Upon implementation of at least 50 percent CSO control at Outfalls BB-026, NC-077, NC-083 and 
NC-015, recreational season (May 1st through October 31st) attainment of the fecal coliform criterion 
would be achieved at all sampling locations except NC12 and NC14 for the 2008 typical year. NC12 and 
NC14 are located in the upstream reaches of East Branch and English Kills, respectively. Providing 
62.5 percent CSO control would bring locations NC12 and NC14 into recreational season compliance 
based on the 2008 typical year.  
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Figure 8-25.  Cost vs. CSO Control (2008 Rainfall)  
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Figure 8-26.  Cost vs. Remaining CSO Events (2008 Rainfall)  
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Figure 8-27.  Cost vs. Enterococci Loading Reduction (2008 Rainfall) 
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Figure 8-28.  Cost vs. Fecal Coliform Loading Reduction (2008 Rainfall)  
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Figure 8-29.  Cost vs. Bacteria Attainment at Station NC3 (2008 Rainfall) 
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Figure 8-30.  Cost vs. Bacteria Attainment at Station NC4 (2008 Rainfall) 
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Figure 8-31.  Cost vs. Bacteria Attainment at Station NC5 (2008 Rainfall) 
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Figure 8-32.  Cost vs. Bacteria Attainment at Station NC6 (2008 Rainfall)
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Figure 8-33.  Cost vs. Bacteria Attainment at Station NC7 (2008 Rainfall) 
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Figure 8-34.  Cost vs. Bacteria Attainment at Station NC8 (2008 Rainfall) 
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Figure 8-35.  Cost vs. Bacteria Attainment at Station NC9 (2008 Rainfall) 
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Figure 8-36.  Cost vs. Bacteria Attainment at Station NC10 (2008 Rainfall) 
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Figure 8-37.  Cost vs. Bacteria Attainment at Station NC11 (2008 Rainfall) 
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Figure 8-38.  Cost vs. Bacteria Attainment at Station NC12 (2008 Rainfall) 
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Figure 8-39.  Cost vs. Bacteria Attainment at Station NC13 (2008 Rainfall) 
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Figure 8-40.  Cost vs. Bacteria Attainment at Station NC14 (2008 Rainfall)
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8.5.c  Conclusion on Preferred Alternative    

The alternatives were reviewed for cost effectiveness, ability to meet water quality criteria, public 
comments and operations. The construction costs were developed as Probable Bid Costs (PBC), and the 
total Net Present Worth (NPW) costs were determined by adding the estimated PBC to the NPW of the 
projected annual O&M costs at an assumed interest rate of 3 percent over a 20-year life cycle. However, 
for tunnel alternatives that provide longer service, a longer 100-year lifecycle was used for computing 
NPW. Design, construction management and land acquisition costs are not included in the cost 
estimates. All costs are in February 2017 dollars and are considered Level 5 cost estimates by 
Association for the Advancement of Cost Engineering (AACE) International with an accuracy of -50 to 
+100 percent.  

The selection of the preferred alternative is based on multiple considerations including public input, 
environmental and water quality benefits, and costs. A traditional KOTC analysis is presented above. As 
described above, based on that analysis, a 26 MGD expansion to the BAPS was identified as the most 
cost-effective alternative for reducing the frequency and volume of CSOs from Outfall BB-026 to Dutch 
Kills. For Outfalls NC-015, NC-083, and NC-077, the evaluations indicated that a storage tunnel would be 
more cost-effective and would have less siting impacts on established businesses than individual storage 
tanks. However, the final tunnel route depends on whether DEP is successful in obtaining a site near the 
Newtown Creek WWTP and/or resolving the potential competing uses for the DEP-owned site near 
Outfall NC-077. Based on the cost/performance curves presented above, a tunnel sized for 62.5 percent 
control fell on the KOTC for cost versus CSO volume and bacteria load controlled. A tunnel sized for 62.5 
percent control is projected to achieve recreational season (May 1st through October 31st) attainment of 
the Existing WQ Criteria for bacteria at all sampling locations in Newtown Creek for the 2008 typical year. 
Assessment of compliance using a 10-year continuous model run indicated that recreational season 
compliance would be in the 83 to 93 percent range for the 62.5 percent control tunnel. Most of the main 
trunk of Newtown Creek and Dutch Kills is projected to be at 93 percent attainment, while the upstream 
reaches would be in the 83 to 90 percent range.  

In comparison, a tunnel sized for 75 percent control fell beyond the KOTC for cost versus CSO volume 
and bacteria load controlled, meaning that the additional control achieved required a proportionally larger 
incremental cost compared to the 62.5 percent control tunnel.  In terms of attainment, the 75 percent 
control tunnel would provide no improvement for the 2008 recreational season, as the 62.5 percent tunnel 
would already provide 100 percent attainment.  For the 10-year continuous simulation, the recreational 
season attainment for the 75 percent tunnel would range from 90 to 95 percent, with only station NC4 
achieving the 95 percent level. All other stations in the Creek would range from 90 to 93 percent.  The 75 
percent tunnel would therefore not achieve full attainment in the recreational season, and would provide 
only marginal improvement in attainment as compared to the 62.5 percent tunnel.  As described above, 
the Newtown Creek WWTP is a high-rate, step-feed plant with no primary settling tanks.  As such, a 40-
MGD tunnel dewatering rate was determined to be an appropriate dewatering rate limit for the WWTP.  
This limitation would not constrain the dewatering rate for the 62.5 percent tunnel, but would require 
additional treatment capacity in the form of a retention treatment basin (RTB) to allow dewatering of the 
75-percent tunnel within 24 hours.  This requirement would complicate the implementation of a 75-
percent tunnel due to the potential need for additional property acquisition, siting, construction, and long-
term O&M requirements. This requirement also adds to the implementation cost for the 75-percent tunnel 
alternative.  
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In summary, the 62.5 percent tunnel provides the following: 

1. 100 percent attainment of the Existing WQ Criteria for bacteria during the 2008 recreational 
season 

2. The most cost-effective alternative, based on the KOTC analysis approach, consistent with 
EPA’s CSO Control Policy 

3. Is projected to have a time to recovery of less than 24 hours for 90% of the wet weather events. 

4. Tunnel dewatering in 24 hours without the cost, siting, O&M, and other implementation issues 
associated with providing additional treatment for dewatering flows that would otherwise exceed 
the established limit for the Newtown Creek WWTP 

Although the 62.5 percent tunnel would not achieve recreational season compliance with the Existing WQ 
Criteria for bacteria based on the 10-year continuous simulation, the 75-percent tunnel would provide only 
an incremental improvement, and still would not achieve full compliance. Nevertheless, the final siting of 
the dewatering pumping station, the tunnel alignment and other associated details of the tunnel 
alternative, will be evaluated further based upon a number of factors including additional modeling and 
will be finalized during subsequent planning and design stages.  That additional planning will provide an 
opportunity to optimize the sizing of the tunnel.  However, the ability of the Newtown Creek WWTP to 
handle the dewatering flows would remain a limiting factor for the sizing of the tunnel.  Based on these 
considerations, the 62.5-percent tunnel has been selected as the preferred alternative for controlling CSO 
to Newtown Creek from outfalls NC-015, NC-083 and NC-077. Conceptual layouts for the tunnel 
alternatives are provided in Section 8. 

Tables 8-27a and 8-27b below present the baseline and recommended plan annual overflow volumes 
and frequencies for 2008, for the Newtown Creek and East River CSOs associated with the Bowery Bay 
and Newtown Creek WWTPs.   

 

Table 8-27a.  2008 Baseline and Recommended Plan CSO Volume and Overflows per Year – Newtown 
Creek CSOs 

Waterbody/WWTP 
System CSO 

2008 Baseline Recommended Plan 

Volume 
Annual 

Overflow 
Events 

Volume 
Annual 

Overflow 
Events 

Total 
Discharge 

(MG/yr) 
Total 

(No./yr) 
Total 

Discharge 
(MG/yr) 

Total 
(No./yr) 

Dutch Kills/BBL(1) BB-004 0.1 1 0.0 0 
BB-009 43.0 34 28.3 24 

Newtown Creek/BBL 

BB-010 0.5 7 0.8 10 
BB-011 1.6 14 2.3 16 
BB-012 0.1 1 0.1 1 
BB-013 16.2 31 15.3 30 
BB-014 1.8 18 1.7 18 
BB-015 0.7 13 0.7 13 

 
Submittal: July 31, 2018 SD-111 
 

A:COM 
Hazen 



CSO Long Term Control Plan II 
Long Term Control Plan 

Newtown Creek 
 

with 

Table 8-27a.  2008 Baseline and Recommended Plan CSO Volume and Overflows per Year – Newtown 
Creek CSOs 

Waterbody/WWTP 
System CSO 

2008 Baseline Recommended Plan 

Volume 
Annual 

Overflow 
Events 

Volume 
Annual 

Overflow 
Events 

Total 
Discharge 

(MG/yr) 
Total 

(No./yr) 
Total 

Discharge 
(MG/yr) 

Total 
(No./yr) 

Dutch Kills/BBL BB-026(3) 120 37 28.3 25 
BB-040 1.1 16 0.9 12 

Newtown Creek/BBL BB-042 1.5 22 1.2 17 
BB-043 9.4 32 8.6 33 

English 
Kills/NCWWTP(2) NCB-015(3) 321 31 119 13 

Newtown 
Creek/NCWWTP 

NCB-019 3.0 21 2.9 20 
NCB-021 0.0 0 0.0 0 
NCB-022 7.5 29 8.3 28 
NCB-023 0.5 8 0.6 9 
NCQ-029 18.7 40 17.8 37 

Maspeth 
Creek/NCWWTP NCQ-077(3) 300 41 100 18 

Newtown 
Creek/NCWWTP NCB-083(3) 314 42 112 22 

 NCB-002(4) N/A N/A N/A N/A 
Total  1,161 42 (max) 449 37 (max) 
Notes: 

(1) BBL = Bowery Bay Low Level Interceptor, to Bowery Bay WWTP 
(2) NCWWTP = Newtown Creek WWTP system 
(3) NCB-015 + NCB-083 + NCQ-077 + BB-026 = 91% of Total Annual Volume. 
(4) NCB-002 is the Newtown Creek WWTP effluent outfall that discharges to Whale Creek Canal during 

peak flow and high tide conditions. This flow is treated before discharge. 
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Table 8-27b.  2008 Baseline and Recommended Plan CSO Volume and Overflows per Year – East 
River CSOs Associated with Newtown Creek WWTP and Bowery Bay WWTP Systems 

Waterbody/WWTP 
System CSO 

2008 Baseline Recommended Plan 

Volume 
Annual 

Overflow 
Events 

Volume 
Annual 

Overflow 
Events 

Total 
Discharge 

(MG/yr) 
Total 

(No./yr) 
Total 

Discharge 
(MG/yr) 

Total 
(No./yr) 

East River/BBL(1) 
 

BB-016 1.8 17 1.7 16 
BB-017 1.7 20 1.6 20 
BB-018 1.1 17 1.1 16 
BB-021 23.4 34 22.5 34 
BB-022 1.0 12 1.0 11 
BB-023 16.4 30 16.1 28 
BB-024 36.4 28 35.9 28 
BB-025 11.0 30 10.9 29 
BB-027 6.1 27 6.1 27 
BB-028 352 44 349 43 
BB-029 105 32 105 32 
BB-030 27.6 43 27.5 43 
BB-031 3.9 18 3.9 18 
BB-032 1.9 17 1.9 17 
BB-033 6.1 28 6.1 29 
BB-034 202 57 202 57 
BB-035 3.9 32 3.9 32 
BB-036 8.9 30 8.9 29 
BB-037 0.6 8 0.6 8 

Steinway Creek/BBL BB-041 84.2 61 84.2 61 

East River/BBL 
BB-045 0.04 1 0.04 1 
BB-046 7.0 33 7.0 33 
BB-047 2.0 21 2.0 20 

Subtotal BBL 904 61 (max) 899 61 (max) 

East 
River/NCWWTP(2) 

NC-003 0.4 10 0.4 10 
NC-004 15.9 36 17.0 36 
NC-006 92.2 42 104.5 42 
NC-007 7.5 31 8.0 31 
NC-008 21.6 32 24.4 31 
NC-010 0.0 0 0.0 1 
NC-012 30.8 15 36.7 18 
NC-013 58.3 28 72.9 27 

Wallabout 
Channel/NCWWTP NC-014 607 27 646.5 29 

East River/NCWWTP 

NC-024 0.0 0 0.0 0 
NC-025 0.5 10 0.5 11 
NC-026 0.3 7 0.3 10 
NC-027 13.3 31 16.1 30 
NC-082 0.6 10 0.6 10 
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Table 8-27b.  2008 Baseline and Recommended Plan CSO Volume and Overflows per Year – East 
River CSOs Associated with Newtown Creek WWTP and Bowery Bay WWTP Systems 

Waterbody/WWTP 
System CSO 

2008 Baseline Recommended Plan 

Volume 
Annual 

Overflow 
Events 

Volume 
Annual 

Overflow 
Events 

Total 
Discharge 

(MG/yr) 
Total 

(No./yr) 
Total 

Discharge 
(MG/yr) 

Total 
(No./yr) 

Subtotal NCWWTP 848 42 (max) 929 42 (max) 
Total 1,752 61 (max) 1,828 61 (max) 
Notes: 

(1) BBL = Bowery Bay Low Level Interceptor, to Bowery Bay WWTP 
(2) NCWWTP = Newtown Creek WWTP system  

 

This preferred alternative is projected to achieve recreational season (May 1st through October 31st) 
attainment of the Existing WQ Criteria for bacteria in Newtown Creek at all sampling locations in Newtown 
Creek for the 2008 typical year. The preferred alternative will also provide significant reduction in CSO 
volume and frequency of overflow. The implementation of the preferred alternative, which would include 
the storage tunnel for Outfalls NC-015, NC-083 and NC-077, plus the expansion of the BAPS to 26 MGD, 
has an estimated NPW ranging from $703M to $730M. This estimate reflects $5.0M of annual O&M over 
the course of 20 years, and an unescalated PBC ranging from $570M to $597M, depending on the final 
route to be determined in subsequent planning and design stages. Costs escalated to the assumed 
midpoint of construction would range from $1,275M to $1,335M.  Note that these costs do not include 
costs for land acquisition, design and construction management. 

The Existing WQ Criteria for fecal coliform attainment levels (monthly GM<200 cfu/100mL) as determined 
using the 10-year simulation are shown below in Table 8-28. As noted above, the values presented in 
Table 8-28 for the preferred alternative were interpolated from the 50 percent and 75 percent control runs. 
As indicated in Table 8-28, recreational season (May 1st through October 31st) compliance for the 
preferred alternative would be in the 83 to 93 percent range. Most of the main trunk of Newtown Creek 
and Dutch Kills would be at 93 percent attainment, while the upstream reaches would be in the 83 to 
92 percent range. Annual compliance is predicted to be slightly lower than recreational season 
compliance. To put the 10-year simulation performance into perspective, the 10-year period includes a 
total of 60 months that fall within the recreational season. 93 percent attainment in the recreational 
season over 10 years means that in 56 out of the 60 recreational season months, the monthly GM did not 
exceed 200 cfu/100mL. 
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Table 8-28.  Model Calculated Preferred Alternative  
Fecal Coliform Percent Attainment of Existing WQ Criteria and  

Bacteria Primary Contact WQ Criteria 

Station 

75% Control at BB-026, 
62.5% Control at NC-015, 083, 077 

2008 % Attainment 10 Year % Attainment(1) 

Annual 
Monthly GM 

<200 cfu/100mL 

Recreational 
Season(2) 

Monthly GM 
<200 cfu/100mL 

Annual 
Monthly GM 

<200 
cfu/100mL 

Recreational 
Season(2) 

Monthly GM 
<200 

cfu/100mL 

Main Channel 
NC4 83 100 90 93 

NC5 83 100 90 93 

Dutch Kills NC6 83 100 88 93 

Main Channel 

NC7 83 100 90 93 

NC8 83 100 90 93 

NC9 83 100 90 93 

Maspeth Creek NC10 83 100 89 92 

English Kills NC11 83 100 89 92 

East Branch NC12 83 100 83 88 

English Kills 
NC13 83 100 89 92 

NC14 83 100 83 83 
Notes:  

(1) Values interpolated from 10-year simulations of 50% and 75% control tunnel (with 75% control at BB-026) 
runs. 

(2) The recreational season is from May 1st through October 31st. 
 

The average annual attainment of the Existing WQ Criterion for DO (Class SD) for the entire water 
column is presented for the preferred alternative in Table 8-29. As indicated in Table 8-29, the Existing 
WQ Criterion for DO (Class SD) are predicted to be attained at all stations for the preferred alternative. 
The average annual attainment of the Class SC criteria for the entire water column is presented for the 
preferred alternative in Table 8-30. As discussed in Section 6, analysis of attainment of Class SC DO 
criteria are complex because the standard allows for excursions from the daily average limit of 4.8 mg/L 
for a limited number of consecutive calendar days. To simplify the analysis, attainment was based solely 
upon attainment of the daily average without the allowed excursions. The results indicate full attainment 
(at least 95 percent) of the acute criterion (never less than 3.0 mg/L) for the preferred alternative. 
Attainment of the chronic criterion (greater than or equal to 4.8 mg/L) ranges from 84 to 96 percent for the 
preferred alternative. As discussed in Section 6, the gap analysis indicates that with 100 percent CSO  
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Table 8-28.  Model Calculated (2008) Preferred Alternative DO 

Attainment –  
Existing WQ Criterion – Aeration System Operational 

Station 

DO Annual Attainment (%) 
 Class SD ≥ 3.0 mg/L  

75% Control at BB-026,  
62.5% Control at NC-015, NC-

083, NC-077 

Main Channel 
NC4 100 

NC5 100 

Dutch Kills NC6 99.0 

Main Channel 

NC7 100 

NC8 100 

NC9 100 

Maspeth Creek NC10 99.7 

English Kills NC11 100 

East Branch NC12 100 

English Kills 
NC13 99.8 

NC14 96.2 
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